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Executive Summary with main Conclusions and Recommendations  
The purpose of this Joint Annual Review (JAR) of the Development Cooperation between 
Nigeria and the EU is to carry out an assessment of the cooperation in the year 2008 and 
identify ways of improving future cooperation. The review process comprised the 
participation of the EC Delegation to Nigeria, the NPC, CSOs, PMUs, Cross River State 
(CRS) authorities, NSAs based in CRS and Abuja, one LGA and one community in Cross 
River State. The exercise benefited from expertise provided by the NAO Support Programme. 
JAR 2008 briefly reviews developments in Nigeria in 2008 and proceeds to analyse the 
various features of the cooperation process, draws lessons from experience gained in 2008 
and suggests ways to improve the cooperation in future.  
Country Evolution in 2008 
Politics: Following the transition from one civilian government to another which took place 
in Nigeria successfully in 2007, the judiciary was able to continue in 2008 to resolve the 
electoral disputes and paving the way to the deepening of democracy in the country. The 
President adopted an inclusive governance strategy by inviting the major opposition party, the 
ANPP, into his cabinet to achieve stability of the polity. Nigeria continued to play a dominant 
role in African affairs by contributing to the resolution of conflicts in Africa, especially in 
ECOWAS where President Yar’Adua became the president in December 2008. However 
consolidation of democracy remains fragile. 
Governance, Institutional Reforms: In 2008 efforts were made to replicate at the state level 
the Procurement Law and the Fiscal Responsibility Law enacted by the federal government in 
2007. In 2008 Nigeria has been moving towards having a better regulatory environment – 
although progress was sometimes slow. Of note are the recent changes in the way the 
government seeks to exploit mineral resources other than oil, namely by attracting foreign 
investment and by helping the many informal, small operators move into the formal sector. 
However, given the dominance of the petroleum sector in the Nigerian economy, increasing 
oil bunkering activities in the Niger Delta continue to cut back oil production and combined 
with the downward trend in the price of Nigeria’s reference crude in recent months, if not 
checked, may continue to reduce the contribution of oil to Nigeria’s GDP and affect funding 
of national budgets which ultimately reduce the resources available to government for 
infrastructural development and the provision of social services. Based on the 7-Point Agenda 
which is aimed at fighting poverty, making the economy to be more competitive, improving 
agriculture and resolving the Niger Delta crisis, a process for developing a long term plan has 
started with the launch of the Vision 2020 which has the objective of transforming Nigeria to 
be among the 20 most industrialized countries in the year 2020. Based on past successes 
achieved in fighting corruption through various agencies the TI perception of corruption index 
improved in 2008. On 11
th December, 2008 the President received the report of the Election 
Reform Committee (ERC) to review the country’s electoral process and come up with 
recommendations to eliminate election rigging and other malpractices. 
Security Situation: There is hope for general improvement in the security situation in the 
country, especially in the Niger Delta region due to the set up of a technical committee 
comprising representatives from the area and the creation of the Ministry of Niger Delta 
Affairs in December 2008, as well as changes in the top hierarchy of the police and the armed 
forces. In view of these efforts, the level of criminality was reduced in 2008 except for     
politically motivated kidnappings and destruction of oil installations in the Port Harcourt area.                                    vii 
Economy: Nigeria’s oil and gas resources, large population of about 150 million people, as 
well as its vast land and solid minerals, have made the international community to show 
interest in partnering with the country in its economic, political and social programmes. The 
global economic recession led to decreased demand for oil and drastic reduction in oil 
earnings for Nigeria at the end of 2008. As a result, there was pressure on the country’s 
reserves leading to the devaluation of the Naira and increase in the inflation rate from single 
to double digit. The money and capital markets faced serious liquidity problems triggered off 
by the massive capital flight during the first quarter of 2008. The widening gap between 
development plans and available funds, as well as the lack of adequate capacity for 
implementing policies and programmes, call for external financing and technical support 
respectively. 
Trade and EPA: In 2008 there was 27% increase in Nigeria-EU trade balance. The position 
of Nigeria on EPA has become clearer and more proactive by virtue of the increased 
involvement of the country in ECOWAS affairs.  
Poverty Situation: The incidence of poverty in the country was aggravated during the year 
by increases in energy costs, transportation and food prices prompting government to 
introduce wide-ranging measures to improve food storage and production as well as reducing 
the price of fuel.  
Social Situation: Notwithstanding the efforts made by the office of MDG in the Presidency 
and intervention by donors including the EU in the health, sanitation and water delivery 
projects, there was no appreciable improvement in the relative MDGs indicators going by 
available statistics.  
Environment: There was no improvement in the level of environmental degradation as the 
deadline of 31
st December 2008 for ending gas flaring in the country could not be complied 
with. 
Nigeria – EU Cooperation in 2008 
Achievements: The Nigeria-EU Ministerial Troika Meeting held in May 2008 in Ljubljana, 
Slovenia led to the identification of fields of mutual interest including the following priority 
areas: peace and security including the Niger Delta crisis; democracy, good governance and 
human rights; trade and regional integration; development issues including environment and 
climate change. In addition to the above, an agreement was reached between EU and Nigeria 
to collaborate in the field of migration. 
The EC programmes in the Water & Sanitation sector have contributed to some of the targets 
(drafting of state water policies, achievement of a water scheme for 70 000 inhabitants in Anambra 
State and drilling of 300 boreholes).  
In the sector of Institutional and Economic Reform, all programmes registered progress. After 
initial delays, the Support to Reforming Institution Programme (SRIP) contributed to fiscal 
reforms and public finance management, improvement in budget drafting and monitoring, as 
well as oversight by CSOs regarding the budget process. EU Support to law enforcement 
against economic and financial crimes contributed to EFCC capacity building and to 
improvement in the public perception of the judiciary. The final census report was approved 
by the Council of Sates in November 2008. A support was given to the electoral reform 
committee through the election joint donor basket fund.                                    viii 
A total of 320 additional micro-projects across various sectors were achieved before closure 
of the Micro-Project Programme in the Niger Delta (MPP6). Progress was made on routine 
immunisation (mostly PRIME) leading in reducing infant mortality and improving maternal 
health in the concerned States. 
Challenges: Some key challenges in Nigeria-EC cooperation in 2008 were identified as the 
following: 
•  The negative image of the country outside leading to difficulties in attracting high level 
technical assistance and expertise to Nigeria. 
•  The encouraging but still too slow pace of implementation (60 million euro disbursed 
when we should reach 100 million euro to be able to implement the coming 10
th EDF). 
•  Bottlenecks existing in the cooperation should be identified and sorted out (decision 
making, knowledge of EDF procedures,). 
•  The difficulty to implement the cost sharing formula agreed within the project due to a 
general mistrust between federal and state levels and sometimes to a lack of interest of 
both levels in ongoing projects 
•  The difficulty to implement the exit strategies to ensure the sustainability of the projects 
like for the achieving PRIME project. 
Aid Effectiveness: The major donors operating in Nigeria comprise the World Bank, DFID, 
UNDP, USAID, AfDB, Japan and the EC with WB and UNDP being active in most of the 36 
Nigerian states including Abuja. Donor coordination still lacks a formal framework but is 
making progress and has started with the establishment of a draft National Development 
Partnership Framework (NDPF) between the coalition of donors and the Nigerian government 
with the Ministry of Finance and National Planning Commission supporting the process.  
Main Conclusions: In 2008, the Nigeria-EU cooperation produced significant results and 
commitments and payments were close to targets. But even if financial figures were above 
targets the pace of implementation is not enough to ensure the timely implementation of the 
coming 10
th EDF. 
The EU Nigeria political dialogue has elevated the status of EU-Nigeria cooperation from 
traditional development concerns to new areas. This has profound implications on the manner 
of transition from the 9
th EDF which was designed against the background of authoritarian 
government and re-introduction of democracy in Nigeria, to the 10
th EDF to be implemented 
in a different global context. The 10
th EDF will have to be structured to ensure smooth 
transfer from the 9
th EDF, the sustainability of completed and on-going programmes and 
flexibility to effectively execute the new projects based on lessons learnt. 
    1 
MAIN REPORT 
Introduction 
The Joint Annual Review (JAR) of the Development Cooperation between Nigeria and the 
EU is a document which evaluates the cooperation in the year 2008 in order to ascertain 
problems and proffer solutions for improvement to the cooperation process during the Annual 
Operational Review (AOR). 
The document is divided in two parts. Part 1 is a review of the country performance over the 
year 2008, with updates on the political situation and political governance, the economic 
situation and economic governance, the poverty and social situation as well as the 
environmental situation. Part 2 provides an assessment of past and current cooperation. It 
successively reports on the financial performance of European Development Fund (EDF) 
resources, general and sector budget support, projects and programmes in focal and non-focal 
areas, other forms of cooperation, policy coherence for development, dialogue in the country 
with the national parliaments, local authorities and non-state actors (NSAs), and aid 
effectiveness. A number of annexes provide details which support the main text. 
Regarding the Nigeria-EU cooperation, 2008 was a first year of transition from the 9
th EDF 
Country Strategy Paper- National Indicative Programme (CSP-NIP) 2002-2007 to the future 
10
th EDF CSP-NIP 2008-2012. The preparation of the 10
th EDF CSP-NIP was voluntarily 
delayed in order to take into consideration the new orientations induced by the political 
changes in 2007 and by the resumption of the political dialogue between EU and Nigeria in 
2008.  
The political changes also had an influence on Nigeria’s strategic planning process. The 
National Economic Empowerment and Development Strategy (NEEDS) and its sub-national 
level counterparts the State Economic Empowerment and Development Strategies (SEEDS) 
and Local Economic Empowerment and Development Strategies (LEEDS) had been guiding 
Nigeria’s planning process under President Obasanjo. 
The new President launched his own programme, the 7-Point Agenda. The Priority Policies, 
hinged on reforms, derived from the 7-Point Agenda, address: 
• Sustainable growth in the real sector of the economy 
• Physical Infrastructure: Power, Energy & Transportation 
• Agriculture 
• Human Capital Development: Education & Health 
• Security, Law and Order 
• Combating Corruption, and 
• Niger Delta Development 
 
The NEEDS 2 mid-term and Vision 2020 long-term planning documents are currently being 
revised and harmonised with 7-Point Agenda, in order to produce the next official country 
planning document to be ready by the end of September 2009. 
    2 
 
1  The Country Performance 
1.1  Update on the Political Situation and Political Governance 
1.1.1  Domestic politics 
National Elections  
The most recent general elections (legislative, presidential and state governors) took place in 
April 2007; Alhaji Umaru Musa Yar'Adua was elected to the presidency, and his party, the 
People's Democratic Party (PDP), won a majority of seats in both houses of the National 
Assembly as well amongst State governors; many elections were contested in court and at the 
end of 2008 many cases are still pending while four governors have been dismissed by the 
Supreme Court (three replaced and one fresh election ordered, leading to two new states 
managed by governors from the opposition).  
The Supreme Court ruled on the election petition regarding the presidential election in 
November 2008 and just ahead of the ruling, President Yar'Adua received the final report of 
the Election Reform Committee (ERC) which he had inaugurated in August 2007 to review 
Nigeria's electoral process and eliminate malpractices that have historically made elections in 
the country to be highly controversial events. Among the recommendations of the Committee 
is the reinforcement of the independence of the national electoral body and the introduction of 
a proportional representation system in elections to the legislature and local councils. The 
Committee also suggested the creation of three new bodies: an Electoral Offences 
Commission; a Constituency Delimitation Commission; and the Political Party Registration 
and Regulatory Commission. How the President will choose to respond to the report is 
unclear but, given the wide-ranging recommendations, progress is likely to be slow.  
The administration created the framework for national consensus by inviting the major 
opposition party, the All Nigeria Peoples Party (ANPP), to join his cabinet. 
President Yar’Adua’s administration is insisting on strict adherence to due process
1 and rule 
of law in order to lay a solid foundation for national advancement. 
National Government 
Reshuffles 
Twenty new ministers were appointed to the cabinet in December 2008 in the framework of 
an important reshuffle started in September.  Most notably, Mansur Muhtar replaced 
Shamsuddeen Usman as Finance Minister and Shamsuddeen Usman was appointed Minister/ 
Deputy Chairman of the National Planning Commission, in which capacity he is the National 
Authorizing Officer (NAO), responsible for implementing the Nigeria-EU cooperation. 
                                                 
1   Due process (more fully due process of law) is the principle that the government must respect all existing laws of the 
land in taking decisions or in implementing policies and programmes.    3 
1.1.2  International Relations, Nigeria Foreign Policy 
It is a principal objective of Nigeria to get a seat at the UN reformed Security Council and to 
be fully accepted in the league of the great nations of the world. It is in this perspective and in 
view of the leading role which Nigeria plays in Africa as well as the existing and future 
commercial relations (oil and gas) and the leverage which these commodities confer, that the 
visits of President Yar'Adua to USA (December 2007) and China (end-February 2008) should 
be seen. The same applies to the visits to South Africa (June 2008), France (June 2008), the 
United Kingdom (July 2008). 
The international community seeks to build relations with Nigeria and encourage it to push 
ahead with economic reform, as well as the reform of the Independent National Electoral 
Commission (INEC). Given Nigeria's importance as a global oil producer, greater 
international focus is brought to bear on the problems in the Delta region. The government is 
keen to ensure that Nigeria continues to be viewed as a leading power in the continent and 
that the country's troops remain at the forefront of regional peacekeeping missions. The 
peaceful handover of the Bakassi peninsula in September 2008 also shows to the international 
community the will of the country to respect the international rule of law. 
The administration is making serious efforts to change the image of the country to one that is 
investors-friendly, pushing ahead with economic reforms and is willing to play important 
roles on the world stage. 
1.1.3  Security-Related Developments  
On a National Level 
The government intensified the fight against crime and improved the peace and security 
situation in the country by carrying out sweeping changes in the top hierarchy of the armed 
forces and police, in addition to the provision of more funding for operational and logistic 
equipment. 
Niger Delta 
The situation in the Niger Delta also improved due to the all stakeholders’ conference which 
took place during the year. This led to the dialogue between the major actors in the conflict 
and government. Consequently, the spate of abduction of foreigners, especially oil company 
workers, as hostages abated. The creation of the Ministry of Niger Delta Affairs in December, 
2008 has enlarged the scope of federal government developmental initiatives and presented 
fresh opportunity for international support in the region. In 2008 key initiatives were taken by 
the federal government like the set up of a Technical Committee on the Niger Delta in 
September 2008 in charge of making proposals by the end of the year in view of achieving 
sustainable development, peace, human and environmental security in the Niger Delta. 
Recommendations have been delivered to the President in December. Significantly a Ministry 
of state for Niger Delta is in charge of question related to the youth and unemployment in the 
region. 
Situation in Plateau State 
The European Commission expressed its grave concern over the violence which broke out on 
Friday 28
th and Saturday 29
th November, 2008 following local elections in Jos, Plateau State,    4 
Nigeria. Commissioner Michel deplored any form of violence and expressed satisfaction that 
the situation has been brought under control by the Federal and State authorities. He also 
hoped that suitable measures would be taken to prevent a possible spread of violence 
elsewhere in the country. Both federal and state governments subsequently set up panels of 
enquiry to investigate the crisis and provide solutions to prevent possible re-occurrence in 
future. On the request of the federal Government an ECHO mission was carried out early 
December to evaluate potential needs for victims and displaced persons. Conclusion was that 
the situation was properly managed by the national body, NEMA. 
On a Regional Level  
Conflict resolution under ECOWAS umbrella 
Nigeria is the predominant power in West Africa and was instrumental in the creation of the 
Economic Community of West African States (ECOWAS). In furtherance of its sub-regional 
role of conflict resolution and peace-keeping, Nigeria continued to contribute troops to the 
troubled spots in Africa as well as sending emissaries to Darfur in Sudan, Congo and Guinea 
in 2008. Six battalions were engaged in peace keeping operations at the end of the year. 
ECOWAS Convention on Small Arms & Light Weapons  
Nigeria has ratified in October 2008 the 2006 ECOWAS Convention on Small Arms & Light 
Weapons.  
ECOWAS Small Arms Control Programme (ECOSAP) 
Nigeria has been collaborating with the 5-Year Priority Action Programme, ECOSAP, which 
was due for renewal at end-2008.  
Drug Trafficking, Organised Crime and Drug Abuse 
Nigeria is actively participating in the ECOWAS Action Plan (2008-11) on Drug Trafficking, 
Organised Crime and Drug Abuse and it signed the Political Declaration relating to this at the 
December 2008 Head of State meeting in Abuja.  
Bakassi Peninsula Territorial dispute  
The territorial dispute between Nigeria and Cameroon on the Bakassi Peninsula, for which the 
International Court of Justice in 2002 ruled in favour of Cameroon, has fully and finally been 
settled in September 2008, with the formal handover of the peninsula to Cameroon, attracting 
messages of appreciation from the US and the EU to Nigeria. Border demarcation activities 
continue between the two countries with the support of the EU and UNOWA. 
1.2  Update on the Economic Situation and Economic Governance 
The economy of Nigeria is heavily dependent on oil and gas which account for over a third of 
the gross domestic product (GDP). Nigeria’s GDP exhibited a rapid growth rate over the 
period of 2003-2007 averaging 22.6% in nominal terms and 7% in real terms. However, much 
of the growth came from the non-oil sector as the oil output declined throughout the period 
because of the Niger Delta crisis. On the other hand, non-oil GDP grew at the rate of 8.1% 
during the same period, while oil GDP grew at the reduced rate of 3.5%. Oil GDP actually 
recorded a negative growth rate during 2006-2007 in spite of the favourable oil price.     5 
In view of the growth of the non-oil output and the increase in the price of oil, gross revenue 
of the Federal Government grew by an average rate of 33.5% per annum during the five years 
up to 2007, even though oil production and non-oil export earnings grew at the rate of 2.7% 
and 4.1% respectively during the same period. The boom in oil prices was over as the oil price 
which rose up to US$147 per barrel in July, 2008 crashed to below US$50 by December, 
2008.  
The trend in revenue generation by the Federal Government followed that of the GDP growth. 
As a result, during 2003-2007, non oil revenue grew at the average annual rate of 28.3% as 
against oil revenue of 24.8%. The favourable revenue profile enabled the Federal Government 
capital expenditure to grow at the rate of 37%, while recurrent expenditure was 12.85% 
thereby enabling greater development of the country during the period and facilitating the 
repayment of external debts. The subsequent decline in oil revenue will inevitably reduce the 
size of federal and state budgets and limit their capability to execute more developmental 
projects in 2009 and possibly beyond until world oil price improves. The IMF disclosed that 
sub-national level of government would be affected with about a 30% drop in expected 
revenues for funding budgets. This would affect infrastructural, social and health spending. 
This will lead to increased reliance on external sources of funds. 
The trend in domestic inflation rate was generally downward during the 6-year period to 2008 
with the urban inflation rate being higher than the rural rate. However, in 2008, inflation rates 
in Nigeria were reversed upwards with the rural inflation rate being 15.2% and urban rate of 
13.8% for the first time in six years. The upward movement in the price level since the 
beginning of 2008 was due to the global increase in food prices and higher transportation and 
energy costs. According to President Yar’Adua on page 2 of his 2009 budget speech, the year-
on-year headline inflation had increased from single digit to 14.7% in October 2008. 
The Naira appreciated in value at the rate of 4% during 2006-2008. However, the decline in 
the demand for oil led to the reduction in the price of oil, which in turn decreased Dollar 
earnings and put pressure in the country’s external reserves. Consequently, the Naira 
exchange rate to the Dollar which was N117.82 on December 2
nd, 2008 depreciated to 
N130.75 by 16 December, 2008 representing a depreciation of 9.9 % within just two weeks. 
As at January 30
th, 2009 the value of the Naira had gone further down to N144.01. 
1.2.1  Macroeconomic Stability 
External Debt and Foreign Reserves 
Nigeria has never been aid-dependent as other countries but had in the past accumulated 
significant external debt which was settled in 2006 when the members of the Paris Club 
granted an 18 billion US$ debt cancellation against the payment of 12 billion US$. Nigeria is 
now debt free. The accumulation of foreign reserves using the oil windfall gains which 
accrued in 2004 and 2005 allowed Nigeria to settle most of its external debt with the Paris and 
the London Clubs. The current foreign debt was estimated by the CBN at only €2.9 billion in 
June 2008
2, that is around 7% of accumulated foreign reserves at that date and less than 2% of 
GDP (as compared with some 60% of GDP during the 1960's). Nigeria’s foreign reserves 
closed in 2008 at $57.2 billion
3.  
                                                 
2   See other data on estimation of foreign debt in annexed table.  
3    This figure has further dropped within the first month in 2009 closing at $50.9 billion (€40 billion) as at 
January 22, 2009    6 
Macroeconomic Policies and Economic Reforms 
Macroeconomic policies have in recent years aimed to achieve greater stability and reduce the 
economy’s vulnerability to oil price fluctuation. Economic reforms first initiated under the 
previous government have focused on deregulation, transparency, accountability and 
privatisation.  
Economic Growth and Income Distribution 
In 2008, Nigeria’s GDP grew by 6.8%; non-oil sector grew by 9.5%; oil sector declined by 
4.5%; inflation rose to double digit closing at 15.1% compared to 6.6% for the corresponding 
period in 2007; the Central Bank devalued the Naira by 20%. 
Impact of Financial Crisis 
The world economic crisis which was triggered of by toxic bank assets in the USA in 2007 
spread quickly to the developed world including the EU. Owing to the huge foreign reserves 
of the country and its robust banking system, it was believed that the Nigerian economy was 
insulated from the crisis. However, two defining events, namely: the flight of hedge funds in 
the first quarter of 2008 from the Nigerian money and capital markets and the drastic fall in 
the price of oil in the third quarter, announced the arrival of the crisis on the shores of Nigeria. 
While the EU will have to contend with various economic stimulus packages in its domain, it 
also needs to plan for future expansion of its production capacities and foreign outlets for its 
goods and services. On the Nigerian side, the widening gap between development plans and 
available funds as well as the lack of adequate capacity for implementing policies and 
programmes call for external financing and technical support respectively. Notwithstanding 
the world economic crisis, therefore, the Nigeria-EU cooperation is even more relevant and 
necessary now than ever before. 
Nigeria's vision is to leverage on large and sustained oil revenue to be among the 20 leading 
industrialized countries in the world by the year 2020. However, the crisis affecting global 
financial markets during 2008 could have a significant impact on Nigeria's economy. In a 
departure from the stance that Nigeria was immune from the global economic crisis, the 
government has retraced its steps and a Presidential Committee was set up by President 
Yar'Adua to tackle its impact on the country. 
The immediate effects of the global economic crisis on the Nigerian economy have become 
evident. The capital flight witnessed in 2008 from the stock market was the first indicator. 
Nigerian stock market lost 62% value between February 2008 and January 29, 2009. This was 
followed by the drop in demand for crude oil and falling oil prices, dwindling revenue for 
Government from oil and led to the shifting of focus to non-oil sources. The falling oil prices 
have also put pressure on the 2009 budget which is based on $45 per barrel and reduced 
availability of foreign exchange to fund external payments and meet domestic demand. 
Though the policies introduced by the CBN are showing early signs of effectiveness, more 
medium to long term problems still lie ahead. These include reduced inflow of foreign 
investment and remittances from the Diaspora. The reduction in foreign investment could be 
harmful to the Public Private Partnership (PPP) model contemplated by the government for 
infrastructural development in the country. The IMF stated that the country was well 
positioned to absorb the shocks of the crisis due to its large reserves.     7 
The financial crisis will worsen the employment situation due to the closure of several 
industries, like textile and tyre, as well as the general decline in economic activities in the 
country.  
1.2.2  Private Sector Development 
Private sector activity is still expensive and involves many unnecessary procedures. Poor 
infrastructure and attendant high costs of production make investing in Nigeria an unattractive 
prospect, despite the potential. The lack of facilities and the weakness of the legal framework 
are still hampering the expected increase in foreign investments.  
In 2008 the number of days to start a business in Nigeria declined from 43 (in 2007) to 34. 
The cost remains high and has even increased since 2006 (56.6% of income per capita, against 
54.4 in 2007).
4 
At the state and local level, businesses are faced with multiple taxes and levies. Emphasis 
seems to be on generating local revenue, rather than stimulating employment, investment and 
economic growth. All levels of Government claim to want to attract more private investment, 
but are largely unwilling or lack the capacity to take the necessary steps to make it happen. 
That said, in spite of the problems, some progress has taken place. The establishment by the 
Federal Government of a ‘one-stop shop’ at the Nigerian Investment Promotion Council for 
foreign investors is likely to reduce some of the problems.  The Nigerian business climate has 
improved. The processes of obtaining licences and permits are more transparent.  
1.2.3  Employment 
NEEDS-2 and the 7-Point Agenda recognise that there could be growth with little or no 
employment, especially where growth is driven by highly capital-intensive activities such as 
oil and gas, large scale manufacturing and reliance on heavy equipment and imported goods 
by the construction industry. The economy has recently exhibited such phenomenon of 
growth without commensurate increase in job opportunities. The goal of employment 
generation requires the adoption of appropriate technologies in production, giving preferential 
treatment to labour intensive technologies and methods of production in appropriate 
circumstances such as public works, agriculture and SMEs. This approach will support faster 
and more diversified pro-employment growth.
5  
1.2.4  Constraints and Potential for Growth 
Nigeria displays the characteristics of a dual economy: an enclave oil sector with few links to 
the rest of the economy, except via government revenue, exists alongside a more typical 
developing African economy, heavily dependent on traditional agricultural, trade and some 
limited manufacturing. 
Despite some marked improvements in the federal government’s fiscal management, with 
greater efforts to curb waste and corruption, recent Nigerian governments have remained 
inclined towards expansionary policies.  
                                                 
4   Source: www.doingbusiness.org 
5   Source: Vision 2020 Draft May 2008    8 
Growth in recent years has not been driven by the oil sector, with oil production growth 
actually negative, owing to disruption in the Niger Delta region. Instead, it has been the strong 
performance of the non-oil sector that has driven growth, especially agriculture and services. 
As well as in the agricultural sector, growth has also been strong in the transport and 
communications sectors, driven by growth in the aviation industry and mobile phones. The 
banking sector has also experienced rapid growth since a consolidation exercise carried out by 
the central bank in 2005. The growth drivers are Agriculture, Manufacturing, Small and 
Medium Enterprise, Solid Minerals as well as Oil and Gas. The performance of these sectors 
is critically dependent on good governance and efficient macroeconomic management, the 
existence of peace and security as well as Science and Technology and ICT.  
With the oil sector operating below potential, owing to militant action and OPEC quota cuts, 
and the non-oil sector  suffering  from the global financial crisis, real GDP growth is expected 
to fall to 3.5% in 2009 and 4.8% in 2010. (EIU Feb. 2009) 
1.2.5  Food Crisis 
Nigeria was not left out of the global food crisis as evident in the increase in the level of 
inflation based on the high food component in the CPI. The country currently has about 79 
million hectares of fertile land out of which only about 32 million (46%) is being cultivated. 
The country spends an estimated US$3 billion (€2 billion) on imported products for 
consumption. The price of rice, the staple food in the country, has doubled between December 
2007 and April 2008. However, certain alternatives like yams and cassava which are also 
staple foods have remained relatively stable during the period.  
The food crisis has been attributed to several factors including early end of rains and 
consequent poor harvest in 2007, large scale hoarding by beverage and brewery companies, 
high oil price and its consequent increase in cost of transportation.  
The Nigerian Government took several steps mainly in the short to medium term to address 
the situation through: release of grains from the strategic reserve; importation of rice from US, 
India and Thailand; removal of import tariff on rice importation for six months; dedication of 
funds from the Development of Natural Resources Account; increase in capacity for strategic 
food storage; increase in fertilizer allocation; earmarking N10 billion (€57m) from the rice 
levy account for local rice processing through micro credit schemes; FG concluding plans to 
float a N200 billion bond on the Nigerian capital market for on-lending to farmers.  
Year-on-year headline inflation rose to 14.7% in October, compared with 13% in September 
and only 4.1% in September 2007, largely driven by increasing food prices. 
Food and fuel prices are expected to ease in 2009-10, but a weaker currency and looser 
monetary policy from the Central Bank of Nigeria will mean that inflation falls only slowly, 
to 10.9% in 2009 and 8.5% in 2010. 
1.2.6  Public Finance Management (PFM) 
A Medium Term Expenditure Framework, MTEF, has been introduced and a (pilot) budget 
monitoring system set up in order to create an integrated financial management system, 
IFEMIS, within all federal ministries and agencies.     9 
So far donor coordination started in the area of public financial management (WB, DFID, 
USAID, UNDP and EC). A joint letter was issued by donor partners in October and directed 
to both the Minister of Finance and the chairman of the governors’ forum. 
The reform measures undertaken by the Federal Government have enhanced the transparency 
of public expenditure at least at federal level. The Federal Government has adopted enabling 
legislation: Fiscal Responsibility Bill
6, Public Procurement Bill, Tax Reform Bill, and Nigeria 
Extractive Industries Transparency Initiative Bill. Many of the completed and on-going 
reforms by the Federal Government have begun to influence public finance management at 
federal level as well as in some of the 36 states which have implemented these reforms. 
However, in the states, the level of enactment and the commitment to reform are by no means 
uniform and some states have distanced themselves from the 2006 State Economic 
Empowerment Development Strategy (SEEDS) benchmarking, a competitive assessment of 
how state administrations utilise public funds and maintain commitments to service delivery.  
1.2.7  Energy 
Extractive Industry Transparency Initiative (EITI): As most of government revenue is 
obtained from oil and gas, Nigeria has adopted the Extractive Industries and Transparency 
Initiative and is now considered a global leader in its implementation. Since February 2004, 
the government launched a communication strategy aimed at engaging civil servants and 
private sector’s stakeholders on the importance of this initiative, which calls for independent 
audits of the oil and gas sector towards contributing to a culture of transparency and 
accountability in that sector. Under EITI, technical work done by the staff of Oil & Gas 
accounting unit have led to the recovery of monies due to the government by oil companies 
estimated at about US$ 1 billion. 
The emphasis in the energy sector is on diversification of energy sources to achieve optimal 
mix of energy types – hydro, thermal, solar, wind, nuclear, etc. Energy is an important factor 
in the Nigeria-EU relationship as the EU is a major consumer of Nigerian oil and gas exports 
(around 20 % of the crude oil and 80% of the gas) and a major current and potential investor 
in the energy sector in the industry.  
Transparency in Energy Sector: The EC has a policy for encouraging transparency in the 
energy industry through support to the EITI. European Commissioner Andris Piebalgs 
attended an international conference on EITI in Abuja in September 2008. 
1.2.8  Fight against Corruption 
To complement fiscal reforms, governance reforms which are anchored on the tenets of 
transparency, accountability and anti-corruption were introduced. These include: the due 
process mechanism
7; the Nigeria Extractive Industry Transparency Initiative (NEITI); 
Oversight of Public Expenditure in NEEDS (OPEN); public sector restructuring; as well as 
anticorruption agencies namely: the Economic and Financial Crimes Commission (EFCC), 
Code of Conduct Bureau (CCB) and the Independent Corrupt Practices and Related Offences 
Commission (ICPC). 
The fight against corruption in Nigeria can be classified under two main headings: 
                                                 
6   The Fiscal Responsibility Bill seeks to harmonise Public Financial Management across the three tiers of government. 
7   The Budget Monitoring Price Intelligence Unit (BMPIU) within the Presidency is also called the Due Process Unit.    10 
•  Enforcement: This refers to the activities of the CCB, the EFCC and the ICPC in 
investigating and prosecuting offenders. 
•  Preventative Measures: This refers to the laws and policies put in place such as the 
publication of federal budgets, public procurement reforms, due process, Fiscal 
Responsibility Law (FRL), EITI and the elimination of payroll fraud. These measures 
have contributed immensely in preventing corruption through improvements in 
accountability and transparency. 
President Yar'Adua has called on the National Assembly to remove from the Constitution the 
immunity clause that shields the president, the vice-president, state governors and their 
deputies from prosecution while in office.  
According to the latest Transparency International (TI) Global Corrupt Report 2008 Nigeria’s CPI 
rank moved upward from 147 in 2007 to 121 in 2008 (out of 180 countries) as Nigeria’s CPI score 
improved from 2.2 to 2.7.
8 
The chairman of EFCC has been replaced early 2008. While the perception of corruption is 
improving in the international index of transparency international, the perception of the 
situation is mixed within the country were less significant cases of corruption were tackled by 
the justice in 2008. 
1.2.9  Trade and Economic Partnership Agreement (EPA) Related Issues and 
Economic Integration 
In 2008, negotiations on EPA issues have been progressing constructively within the 
ECOWAS region and this involved the different integration chapters of the Agreement 
(Barriers to Trade, Trade in goods, Biodiversity, SPS, and TBT). Member states have, as 
discussed with the EC, put the EPA time table programme on the table of negotiations. . 
ECOWAS Summit decided in December to conclude the EPA by June 2009 (under Nigerian 
Presidency – President Yar’Adua participated himself in making this decision). As President 
of ECOWAS, Nigeria is expected to play a proactive role in ECOWAS decision making 
process.  
Nigeria has decided, in anticipation of ECOWAS Ministerial decision, to adopt a tariff book 
based on ECOWAS CET 5 categories, including a 5
th tariff band of 35% (against 50% 
traditionally defended by Nigeria!)  
From the African Union Commission (AUC) perspective, one of the yardsticks with which to 
judge the successful completion of EPAs will be the coherence of the negotiation outcomes 
with the African agenda for unity and solidarity, the promotion of regional integration and the 
establishment of the African common market. This requires that full and comprehensive EPAs 
are not concluded by African countries individually, as was the case with the interim EPAs, 
but on a regional basis that will strengthen Africa’s regional integration initiatives. 
The AUC is not a direct party in the current EPA negotiations although, in the long run, the 
ideal framework for the development of trade and economic cooperation between Africa and 
                                                 
8   CPI score’ relates to perceptions of the degree of corruption as seen by business people and country analysts, and ranges between 10 
(highly clean) and 0 (highly corrupt).    11 
Europe should be an AU-EU EPA, in which the AUC would play a role similar to that of the 
European Commission. 
1.2.10 Latest Arrangements with the IMF 
According to the latest Article IV discussions held in February 2008, Nigeria’s economic 
performance has been strong since the 2005 Article IV discussions and the immediate outlook 
is favourable. The success of past fiscal policy, which resulted in mounting oil savings, and 
continued high oil prices have resulted in pressures by state governments to spend more. 
Agreement on the use of oil revenues by all tiers of government must be reached to avoid 
spending that goes beyond what the economy can absorb and to preserve macroeconomic 
stability. Nigeria is integrating rapidly into global financial markets and could see a 
tremendous growth dividend. At the same time, the challenge of managing monetary policy 
and preserving financial stability will intensify as capital flows increase, new financial 
instruments are introduced, and commercial bank trading capacity expands. The Central Bank 
faces policy challenges increasingly like those faced by emerging markets. The private sector 
is benefiting from reform but much more needs to be done. Measures such as liberalizing the 
communications sector and privatization have paid off. Yet, these gains have underscored the 
need to address other bottlenecks in the business environment, particularly infrastructure. In 
this context, the MTEF provides an adequate spending envelope to make meaningful progress 
in addressing the infrastructure gap. Identifying the role of the private sector, prioritizing 
outlays, and strengthening public financial management are priorities.  
Nigeria is at a low risk of debt distress. In the baseline scenario, and in the case of the 
standardized stress tests, Nigeria’s debt outlook remains relatively robust throughout the 
projection period (2008-2012). However, either a prolonged oil price shock or a prolonged 
loosening of the non-oil primary deficit (without compensating policy measures) would 
undermine the recent progress made in achieving macroeconomic and debt sustainability. But 
given Nigeria’s strong financial starting position, timely policy action should be able to avert 
future sustainability problems. 
1.3  Update on the Poverty and Social Situation 
In spite of its oil wealth Nigeria is the country, after India and China, with the highest number 
of poor people. It ranks 158/177 in the 2007-2008
9 UN Human Development Report.  
Its large population, inadequate energy and infrastructure, failure to diversify the economic 
base of the country away from over-reliance on the petroleum sector and especially, the 
inability to increase the production capacities in the real sector in the past, have led to 
widespread poverty and low socio-economic indicators. 
1.3.1  Progress Made by the Country towards Reaching the MDGs  
See annex for figures.  
In Nigeria, an Office of the Senior Special Assistant to the President on Millennium 
Development Goals has been set up to deal with the management of the part of the service 
debt relief directly used to support MDGs (average of US$800 million per year). However, it 
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is difficult to describe the progress the country has made in 2008 towards reaching its targets 
for 2015 because of the lack of current data. The latest data published by this Office refer to 
the year 2007 and a good number of them are estimates from previous years, often 2003 or 
2004 (see annex 1). According to the MDG Office, the global trend is good in education, 
improving in health and fight against deceases, worsening in maternal mortality ratio, number 
of children orphaned by HIV-AIDS, number of people with access to safe drinking water, 
impossible to measure in poverty reduction, mitigated on environment issues (see more 
precise data in Annex 1). More up to date information would help having a clearer picture and 
taking appropriate measures to achieve the set goals. 
1.3.2  Obstacles towards Reaching the MDGs 
In some areas of governance which are critical for the attainment of the MDG’s, the situation 
is still unclear. For example, in sectors related to EC cooperation activities, the water bill and 
the health bill were still pending at end-2008.  
The latest data date from 2004-2005. The statistical base remains unreliable despite some 
recent improvements. Official figures now place 54.4% of the population or 75 million people 
below the relative poverty line.
10 Some 22% live below the extreme relative poverty line.
11 
The 54% is a significant increase from the 1980 and 1992 surveys that recorded 28% and 43% 
of the population respectively living below the relative poverty line. Thus, after China and 
India, Nigeria is the country with the highest number of officially poor people in the world. 
The living standard survey also revealed a marked income inequality (Gini coefficient of 
0.48). The likelihood of being poor is higher in rural (64%) than in urban areas (41%) and this 
is corroborated by the incidence of higher rural inflation recorded in 2008.  
The average life expectancy is 54 years while infant mortality and maternal mortality are 
among the highest in the world. Only 64% of school age boys and 58% of school age girls 
attend primary school. 
Nigeria has made some progress in addressing poverty but may find it difficult to meet the 
Millennium Development Goals unless current efforts are radically scaled up.  
The National Bureau of Statistics, the National Population Commission and the Millennium 
Development Goals' offices are working to improve data availability but there remains a high 
degree of uncertainty affecting virtually all data. Given that a national strategy for the 
development of statistics is a key part of supporting the availability of timely, pertinent, 
accurate statistics, which are essential for decision making and public information, in 2004 
Nigeria adopted a Statistical Master-Plan for National Statistical System. According to the 
Nigeria's NBS and the UN-Economic Commission for Africa this plan is currently being been 
implemented (2005-2009), but no further information was actually made available.  
In certain sectors, incomplete data may still be leading to the underestimation of problems. In 
the water sector, the use of figures on installed capacity, rather than survey data on 
functioning capacity, leads to an excessively optimistic view of Nigeria’s progress to achieve 
the water/sanitation millennium development goals.  
                                                 
10   Defined as expenditures of less than two-thirds of the average per capita household expenditure i.e. less than US$ 175 
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Poverty reduction is ranked as the first of the four goals of the proposed National Economic 
Empowerment & Development Strategy, NEEDS-2, whose target is to reduce poverty, 
according to the conventional measure, by 30% by 2011 in order to attain the MDG's by 2015. 
An important challenge for the government will be to substantially increase Nigeria's 
electricity generating capacity over the next two decades and improve the national 
distribution. This programme, together with President's Seven Point Agenda, is to ensure that 
the revenues accruing from the vast investments in the oil sector and in other parts of the 
economy are channelled more effectively towards improving the standard of living of the bulk 
of the population.  
1.4  Update on the Environmental Situation 
Population growth, poverty and poor governance have created significant pressures on natural 
resources that explain the poor environmental indicators in Nigeria. Until recently, the oil 
industry was allowed to grow in the ecologically fragile Niger Delta region without proper 
environmental controls. The environmental challenges the country is currently facing are 
substantial and range from desertification and deforestation in the Sahel zone of the north to 
major oil spills and gas flaring in the south-east and severe air pollution and poor waste 
disposal in all of the large urban centres. 
 Moreover, the massive amount of gas flaring alone contributes some 16.5 billion tons a year 
of CO2 equivalent to global warming, through releasing greenhouse gases which directly 
contribute to climate change.  
Environmental degradation and poverty in Nigeria are inextricably linked. Around 75% of the 
rural population depend on natural resources for their livelihood. They are vulnerable to 
environmental disasters and the coping mechanisms in place are inadequate. Soil erosion and 
infertility, deforestation, water scarcity, water pollution, biodiversity loss, and the impacts of 
oil and gas development, are primary areas of concern. 
1.4.1  Environment Funding 
Considering the relatively high level of environmental degradation in Nigeria, funding for the 
environment and natural resource management remains low (only 0.3% of the federal budget 
in 2006). Historically, spending on environmental activities has always been low and there is 
currently no indication that the level of spending will increase, although some additional 
funds have been allocated for environment from debt relief gains (1.5 billion Naira or about 
€10 million for 2006). There is urgent need for development partners like the EU (through the 
10
th EDF) to provide assistance through additional funding and capacity building of federal 
and state government environmental agencies in order to effectively check the menace of 
environmental degradation in the country.     14 
 
2  Overview of Past and Ongoing Co-Operation 
2.1  Introduction: the Key Events of Year 2008 
Two key events have played a most important role in Nigeria-EC co-operation during the year 
2008: the Ministerial Troika Meeting, and the dialogue on migration, both initiated by the EC 
Delegation to Nigeria. 
2.1.1  Nigeria-EU Ministerial Troika Meeting 
Resumption of the political dialogue between Nigeria and the EU was initiated in February 
2008 through a joint mission DG/DEV
12 and Slovenian Presidency during which a key 
milestone was achieved on 20
th May, 2008 with the Nigeria-EU Ministerial Troika Meeting 
held in Ljubljana. The joint communiqué gives a clear view about areas of common interest 
and suggests developing Nigeria-EU cooperation in the following priority areas: (i) peace and 
security (including the question of the Niger Delta); (ii) democracy, good governance and 
human rights; (iii)  trade and regional integration; (iv) various areas like environment and 
climate change. 
The Nigeria-EU Ministerial Troika Meeting has shifted the status of Nigeria-EU cooperation 
from national development concerns to contemporary world issues. This has profound 
implications on the manner of transition from 9
th EDF which was designed against the 
background of authoritarian government and re-introduction of democracy in Nigeria, to the 
10
th EDF to be implemented in a different global context characterised by growth and 
developmental considerations, transparency and good governance as well as trade and 
environmental issues. The 10
th EDF will have to be structured to ensure smooth transfer from 
9
th EDF, the sustainability of completed and on-going programmes and flexibility to 
effectively execute the new projects based on lessons learnt from implementing the 9
th EDF. 
2.1.2  Dialogue on Migration 
A review of the migration profile for Nigeria and pre-feasibility study, in view of launching 
Nigeria-EU cooperation on migration issues, as part of the CSP 10
th EDF, was finalised in 
March 2008. A Joint Meeting was held between the EU mission and the Nigerian Government 
on 28-30 April 2008. The Joint Meeting allowed strengthening the dialogue on migration 
issues between the Nigerian Government and the EU. Both sides restated their commitments 
to strengthen cooperation in the areas of preventing and combating illegal migration, 
identification, readmission and return of illegal migrants on the basis of current best practices. 
They also stressed the need for specific measures to support the reintegration of returned 
migrants. 
2.2  Reporting on the Financial Performance of EDF Resources 
Both parties share a common concern to enhance the efficiency of cooperation. At the end of 
2008, about 45% of the 9
th EDF still remained to be disbursed. The disbursement of 
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€59.3 million in 2008 was insufficient. The target is €100 million per year to be able to 
complete the 9
th EDF and implement the 10
th EDF within a reasonable time frame. 
Difficulties arise from the absence of a budget support mechanism, the need to work with 
autonomous states, cumbersome EDF procedures and from the sheer size of the country. More 
specific attention should be paid to supporting capacity building within to the National 
Planning Commission, not only for the better implementation of the EDF but also to achieve 
enhanced management for all external aid in accordance with the Paris Declaration on aid 
effectiveness. Another modality for improving efficiency in respect of EDF disbursements 
will be to encourage greater division of labour with other development partners. 
2.3  Reporting on General and Sector Budget Support 
The Nigerian Federal Government does not benefit from budget support. The macro-
economic fundamentals and the much improved external debt situation do not make macro-
economic budget support an option and international Government to Government aid efforts, 
even combined, amount to less than 3% of federal revenues. The situation is different, 
however, in the less cash-rich states (that have annual budgets around €200-300 million). 
Interest in sector support does exist in such states; however, pre-conditions in the form of 
public finance management and the robustness of the budget process at state level would have 
to be looked into in more detail. It has to be pointed out that several states appear aware of 
this and are making efforts to enhance the robustness of their financial structures. 
A SWAP approach is nevertheless under consideration for the health sector at federal level. 
The Federal Ministry of Health (FMoH), in collaboration with a number of development 
partners, has prepared a road-map agenda that would lead to the preparation and adoption of a 
National Strategic Health Development framework and Plan (NSHDP) - the ONE HEALTH 
PLAN - which amongst other things will serve as the basis for orienting and implementing the 
Paris Declaration on Aid Effectiveness and engaging partners on the country compact process. 
The inauguration of the Technical Working Group (Health Sector Development Team) took 
place 24
th February 2009 at the Sheraton Hotel and Towers, Abuja. 
The environment is improving with the passing of the Fiscal Responsibility Bill, Public 
Procurement Bill and the implementation of macroeconomic reforms at the federal level 
leading to positive assessment of the country by the IMF in February 2008. The use of local 
procurement procedures was advocated at state level within the water and sanitation project, 
like what took place in the UNICEF managed rural development component of WSSSRP in 
2008. 
Significant improvement is still needed at state level. The Support to Reforming Institution 
Programme (SRIP) and new Governance initiatives under the 10
th EDF NIP should become 
instrumental in improving this situation, at least in the focal states, and sector support at state 
level could be considered as part of progress achieved. 
2.4  Projects and Programmes in the Focal and Non Focal Areas  
In the absence of an overall management tool to assess projects/programmes achievements in 
2008 against identified targets, the review is based on cross-checked multiple information 
sources.
13 
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th EDF CSP, 10
th EDF draft CSP, appraisal by ECD and NPC desk officers and other key staff, 
programme/project documents and M&E reports, interviews with stakeholders, site visits.    16 
2.4.1  Overall Features and Evolution 
The first monitoring exercise on on-going cooperation with the EU and the implementation of 
current EDF-funded projects and programmes was undertaken by NPC/IC in mid-2008.
14 The 
team assessed five core projects
15, as well as SAOs’ activities. Altogether visits were made to 
13 states. 
This exercise concluded that EU Projects and Programmes are relevant and have contributed 
to rural and community development objectives of the Country, as well as levels of service 
provision in project areas. However, there were also critical finding contained in the 
monitoring reports, relating to specific states and within specific projects. Generally, funding 
instability, shortage of qualified staff and lack of experience in EDF procedures and rules 
were mentioned in most locations that were visited. It was concluded that an appropriate 
strategy from the sides of Contracting Authority and European Union needs to be developed 
to minimize the negative impacts of the constraints in achieving the aims of the co-operation. 
The report also indicated that EU financed projects and Programmes have obtained a good 
name in the Country. Many of those State Governments and beneficiaries outside current 
project sites are more than willing to participate in EU Programmes. This creates a high 
demand for these initiatives, and pressure on the NPC to expand the geographical scope of the 
co-operation.  
As EU Projects are among various Community Driven Development Projects with focus on 
community ownership, the need for government at all tiers to replicate the projects to non-
beneficiaries within and outside the current project locations is imperative. Capacity building 
achieved in the projects should be transformed and utilized for domestic-stimulated projects.  
The M&E exercise has provided useful information on projects’ relevance, efficiency, 
effectiveness and impacts on beneficiaries. Routine and periodic monitoring of these projects 
in future will be useful in tracking project implementation in relation to stated objectives. 
Project performance varied across the states.  
2.4.2  Focal sector 1: Water and Sanitation 
Water Supply and Sanitation Sector Reform Programme WSSSRP (€87 million) 
Implemented in six focal states (Anambra, Cross River, Jigawa, Kano, Osun, Yobe), in close 
cooperation with SRIP (see below), WSSSRP is a necessary and appreciated sector reform 
programme to support Nigeria in the implementation of wide ranging reforms of the water 
and sanitation sector, ultimately affecting the welfare and prosperity of the whole nation.  
In 2008, the programme supported workshops to revise the Draft National Water Resources 
Bill; reviewed the status of institutional reforms at federal level; carried out corporate 
planning training for federal and states executives; strengthened the capacity of rural Water 
Supply and Sanitation institutions at state (RWASA) and LGA (WSS depts.) levels; promoted 
state-wide strategies for community mobilization and hygiene promotion; established 
community models to be used in rural communities; formulated and tested sanitation 
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strategies on access to sustainable basic sanitation facilities; trained WSS actors at federal 
level and in focal states on Management for Sustainability; supported the National Bureau of 
Statistics (NBS) to harmonize and pre-test impact assessment survey tools; completed the 
construction of 300 boreholes initiative in the six states. 
In rural areas (UNICEF component), progress has been slower than expected in part due to 
difficulties encountered in the implementation of the cost sharing formula that has now been 
agreed and implemented as transfers of federal and state counterpart contributions are being 
made. 
Small Towns Water Supply and Sanitation Programme (€15 million) 
The aim of this programme is to improve health and quality of life in the small towns of 
Adamawa, Delta and Ekiti State. The objectives are: 
1.  To develop the most efficient mechanism for delivery of sustainable schemes to be 
replicated later on throughout Nigeria. 
2.  To facilitate access to safe water and adequate sanitation by some 500,000 residents of 
24 small towns in the three participating states through the design and implementation 
of water supply and sanitation facilities. 
The programme focuses on community ownership and management of water supply and 
sanitation facilities with the community making informed decision on the type of technology 
and level of service for its water supply based on its willingness and ability to contribute a 
minimum of 5% of the capital as well as meeting the operation and maintenance cost. 
This project's activities ended in December 2008. The project completed the preparatory work 
and 15 works contracts were awarded in the two states of Adamawa (10) and Ekiti (5) under 
direct decentralised operations managed by the Federal Ministry of Agriculture and Water 
Resources (FMAWR). None of them was finalised before the end of the project. The states 
will finalise the works with their own resources.  
The contracts for the remainder of 12 water schemes, launched under specific commitment, 
were signed in the third quarter of 2008. When the FA expired in December none of these 12 
works contracts were finalized and the awarded construction companies have repeatedly 
shown their concern. 
Another challenge is to ensure the provision of support to the communities and states to 
consolidate the organisational set-up of the Water Consumer Associations, and the 
sustainability of the water schemes. The EC Delegation is still trying to raise this issue with 
the FMAWR. 
2.4.3  Focal Sector 2: Institutional and Economic Reform 
Support to Reforming Institutions Programme SRIP I and II (€53.5 million) 
SRIP was designed to assist reform-oriented states and local governments to enhance 
government transparency and accountability, ensuring that pro-poor policies are successfully 
implemented. SRIP operates in six states (Anambra, Cross River, Jigawa, Kano, Osun, Yobe) 
selected though a benchmark exercise based on SEEDS, in close cooperation with WSSRP 
implemented in the same six states. The focus of EC support is on public finance    18 
management, including support for efforts of civil society to ensure proper use of public 
funds. 
The preparation and approval of the OPEs took many months. “SRIP in its life of 38 months 
(to the end of 2008) will have been fully operational for approximately one year and have 
absorbed approximately 14 out of the 27.6 million of the original financing agreement.  
During that one year of full activity, it succeeded in setting up CSO consultative structures in 
most of the states and in organizing studies of PFM issues, training workshops, and study 
tours for officials and for CSOs. Thanks to SRIP most states developed their first coalitions of 
CSOs concerned with budget issues; many officials acquired some basic notions about 
modern budgeting; some processes have been set in motion towards the reform of aspects of 
PFM; some state governments invited a set of CSOs to discuss budget plans with government 
officials.”
16 
The final evaluation of SRIP I recommended a decentralisation of financial responsibility for 
the management of the programme from a service contractor to the state governments who 
will be assisted by a Programme Support Unit (PSU).  
Phase II of the programme is planned to start in January 2009. 
EU Support to Law Enforcement against Economic and Financial Crimes (€24.7 million) 
The purpose of the project is to better equip EFCC staff with improved skills, knowledge and 
attitudes and with the requisite equipment and technical support; and to strengthen the 
capacity of the judicial system to prosecute and try economic and financial crimes. The 
project is implemented through a contribution agreement between the EC and the United 
Nations Office on Drugs and Crime (UNODC). The project has four components: Enhance 
the operational and institutional capacity of EFCC and the Nigerian Financial Intelligence 
Unit (NFIU); Develop sustainable ICT capability for EFCC and NFIU; Support advocacy and 
increase awareness about EFCC and NFIU; Develop comprehensive framework to support the 
judiciary at the federal level and at selected 10 states under pilot schemes.  
Major developments and achievements at the end of 2008: 
1.  From about 125 staff in 2006, EFCC had the total staff strength of about 1,500 in 2008. 
2.  Among the national agencies fighting corruption and graft EFCC has achieved more 
arrests, prosecution and convictions including high profile cases involving top politicians 
and a former Inspector General of Police as well as a former governor (2005, 2006). This 
led to the improvement of Nigeria in the TI CPI. 
3.  The change in the leadership of EFCC during the year brought about some strategic 
innovation in the area of fighting and prevention of fraud, money laundering and other 
financial crimes. The result has begun to show with more arrests and prosecution 
involving many offenders not necessarily restricted to top politicians alone. But final 
results remain uncertain due to the fact that very few prosecutions lead to convictions. 
4.  The Abuja data centre was commissioned in August 2008. Numerous technical, hardware 
and software solutions were provided such as the installation of fibre link to enable the 25 
banks in the country to send their data electronically to the NFIU. 
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5.  There was noticeable improvement in the rating and perception of the judiciary during the 
year as respondents to surveys confirmed that the level of corruption had dropped. So far 
about 250 judicial officers and the National Judicial Institute staff were trained in 
Alternative Dispute Resolution (ADR), while 400 judicial officers were trained in Judicial 
Ethics.  
Census Support Initiative (€116.5 million) 
The gender-disaggregated results for federal, state and local government level were approved 
by the National Population Commission and presented to President Obasanjo in April 2007 
and these results were published in May 2007 in the official gazette. The final Census report 
was officially approved by the Council of States in November 2008. An external monitoring 
mission took place in November/December 2008 and the report pointed to a number of 
activities that need to be completed urgently before the end of the implementation period in 
December 2009.  
Meanwhile the focus is on data analysis and dissemination, and ensuring high-quality 
implementation of the census database. The contract for the Census Data-base and Geo-Portal 
was signed in December 2007, but delivery of the equipment has not yet started as the 
National Population Commission has been unable to provide accommodation which conforms 
to the requirements of the equipment available. 
Support to Nigerian Electoral Cycle (€40 million) 
INEC and its chairman are still in place and the court cases on the 2007 general elections are 
on-going with the presidential election petition case at the Supreme Court being ruled in 
favour of President Yar’Adua in November 2008. The Electoral Reform Committee set up by 
the President presented its report in December with important recommendations concerning 
INEC in order to ensure its independence and render it more credible in the conduct of future 
elections in Nigeria. 
Phase 1 contribution agreement with UNDP ended in December 2008. It had been intended to 
allow JDBF to support the Electoral reform Committee (ERC). Phase II (support to the 2007-
2011 electoral cycle) is planned to begin in first semester of 2009 with the component 
"support to civil society organisations". The component "support to the electoral 
administration" will be implemented through a joint donor basket fund depending on the 
ongoing electoral reform. 
2.4.4  Non-focal Sectors 
In 2008, activities in the non focal sectors were mainly in the areas of micro-projects, health, 
support to Non-Governmental Organisations (NGOs), support to the NAO and various TA 
under the Technical Cooperation Facility, as described below. 
Micro Project Programme 6 (€42 million) 
The year 2008 witnessed the successful conclusion of the MPP in six states of the Niger 
Delta. A total of 320 additional micro-projects across various sectors were achieved before the 
closure of the programme. Altogether under this programme, 1,921 micro projects were 
implemented as against 1650 projected by the Mid-Term Review (MTR) held in 2005. The 
projects benefited over five million people. They were implemented across sectors    20 
comprising: water supply and sanitation, health, education, income generation, small scale 
irrigation, and transport infrastructure.  
Micro Project Programme 9 (€45.5 million) 
The media event for the signing of the FA took place during the visit of Commissioner Michel 
in September 2008. The tender for the recruitment of the technical assistance for MPP9 is 
almost achieved. Unfortunately it has not been possible to avoid a gap between the two 
programmes. 
Partnership to Reinforce Immunisation Efficiency PRIME (€97.4 million) 
The overall objective of PRIME is to reduce the burden of vaccine preventable diseases 
(VPD) including polio in Nigeria. The Project was extended to 30 June 2009, scaling up to 23 
states with the addition of 17 new ones and a Contribution agreement of €20 million was 
signed with World Health Organisation (WHO) for specific Polio Eradication Actions. The 
new states have commenced activities which are largely Training of Health Workers in the 
various states on Routine Immunisation (RI).  
PRIME main achievements in 2008 have been the following: 
•  Resource Centres constructed in the School of Health Technology in the six focal 
states of Abia, Cross River, Osun, Plateau, Gombe and Kebbi (ongoing). They will be 
equipped with computers, library sections and cyber cafes for the students. 
•  Renovation of Primary Health Centres in the 23 PRIME states. 
•  Recruited & trained LGA-based RI trainers. 
•  Procurement of training materials (BGSP, Flip Charts stand, RI pictorial flip chart) 
•  Active involvement in monitoring and reporting of RI activities. 
At the state and local government levels, cold chain equipment amounting to €4.36 million 
was delivered and commissioned. Ownership of the programme with state and local 
governments is gradually being established. With the passage of the National Health Bill it is 
hoped that there will be a clearer delineation of the roles and responsibilities between the 
various tiers of Government as well as better ownership of Primary Health Care by the local 
governments in particular.  
Support to Routine Immunization in Kano SRIK (€15.5 million) 
The project was designed to reduce mortality for children less than 5 years of age, associated 
with vaccine preventable diseases.  
Details on project achievements are provided in Annex 7. It is too early to assess project 
results and impact. The main challenges are the absence of a PMU in Abuja to liaise with 
ECD and NPC in respect of programme implementation and the need to coordinate activities 
with similar other programmes. 
Technical Cooperation Facility (TCF) II (€4 million) 
The TCF has been utilised to support the identification of projects for the 10
th EDF. To date 
four studies have been undertaken (police, prison, migration, and environment). At least four 
other studies are planned for 2009 (support to trade and regional integration, support to the    21 
justice sector
, environment, health.). The TCF has also been useful in monitoring/evaluation 
of existing projects.  
NAO Support I and II (€10.5 million)  
The Programme Management Unit and the company in charge of certification of expenditures 
delivered results: the knowledge of EDF procedures and the management of EC projects 
improved (for example: management of Programme Estimates) and some progress was made 
on a new financial system.  
The TOR of the NAO Support PMU should be implemented fully as this will go will go a 
long way to improve the understanding of EDF procedures, improve capacity building of staff 
in other PMUs, NAO/SAO Support Service Centre, TAs, CSOs and other stakeholders and 
accordingly contribute to solve the problem of delays associated with implementing EDF 
programmes in the country.  
Cameroon Nigeria Border Demarcation (€4 million)  
Throughout 2008, work continued on delineating the border between Nigeria and Cameroon; 
As of May 2008, just over 1,000 km of boundary has been assessed and scientifically agreed 
by the tripartite surveyors' teams of the UN, Nigeria and Cameroon - the remaining 950 km is 
planned to be covered by end-2009. An important point was reached when Nigeria and 
Cameroon agreed to the entire maritime boundary in April 2008, paving the way for the final 
hand over of the peninsula in September 2008.  
Support to NGO’s INSIDE (€20 million)  
The objective of the Increasing Non-State actor’s Implementation and Development Expertise 
(INSIDE) programme is to help build structures that can tackle poverty effectively, assisting 
Nigerians to attain the Millennium Development Goals (MDGs), and to strengthen 
democratisation. INSIDE activities started off only in September 2008. One major challenge 
is the time constraint on programme implementation.  
2.4.5  The Development Results Achieved by Support to Non-State Actors  
Most projects have NSAs components: INSIDE, SRIP, water, elections. The INSIDE 
programme has a national scope and other projects such as SRIP and WSSSRP have a focal 
scope.  
SRIP allowed creating NSA networks in six states that have been very active during the 
electoral process. In three states these networks actively participated in the preparation of the 
2008 and 2009 budgets. 
There has been an acceleration of the procedure on programme estimate through certification 
of expenses. 
2.5  Other Cooperation 
Erasmus Mundus is an EU-financed worldwide cooperation and mobility programme aiming 
to enhance quality in higher education and promote intercultural understanding. In the last 
years, Nigeria showed an increasing interest towards this program. Thus, in 2006/2007, 17 
university students and 1 scholar were selected for mobility to the EU; in 2007/2008, 18    22 
students were selected and a further 15 students participated under the ACP Window of 
Action 2 for mobility to the EU; for 2008/2009, 31 students have been selected for mobility to 
the EU. 
 
2.5.1  EDF Regional/Intra-ACP Programmes and Development Cooperation 
Instrument  
Energy Facility 
In September 2008, the European Commissioners responsible for Development, Humanitarian 
affairs and Energy visited Nigeria with the aim of establishing dialogue on the energy sector 
and promoting the new EU-Africa Energy Partnership in Nigeria.  
Water Facility
17 
Since the launch of the ACP-EU Water Facility in 2004, the EC has provided support to two 
NGOs in Nigeria – Concern Universal and Water Aid, Nigeria for the provision of water 
supply and sanitation to the inhabitants of the rural and small towns.  
Global fund for Aids, Tuberculosis and Malaria 
The Country Coordination Mechanism (CCM) was instrumental in bringing together 
multilateral and bilateral development partners, the local community and in particular the 
communities living with or affected by the diseases. Together they set priorities, plan and 
make decisions on the funding and implementation of programs, and the development 
partners collaborate over joint reviews and M&E.
18 
TradeCom Facility
19 
The Federation of West African Chambers of Commerce (FWACC) in cooperation with the 
ECOWAS Commission has requested assistance from TradeCom to provide support for the 
development of trade policy capacities of Regional Chambers of Commerce and sector 
specific organizations to enhance their ability to dialogue effectively with Governments in the 
region. This request also aims to complement the ECOWAS Commission’s efforts to involve 
further the private sector in trade policy making.
20 
2.5.2  EIB Interventions (Specifying Possible Payment Arrears)
21 
After a gap of eight years, the European Investment Bank (EIB) restarted its operations in 
Nigeria in 2001, providing long-term loans and equity to fund small and medium term 
investments in industry, agro industry, mining, tourism and related services. The EIB did not 
have any activities in Nigeria in 2008. All ongoing projects have been captured in the annex. 
EIB tax exemption problem that occurred in 2008 has been settled.  
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2.5.3  Other Community Interventions  
Using the European Instrument for Democracy and Human Rights EIDHR, around mid-2008, 
the EC Delegation to Nigeria launched a call titled EIDHR - Country-Based Support 
Scheme - Nigeria aiming at the promotion of human rights in Nigeria. 
The Instrument for Stability has been used to finance one project on drugs "Fight 
against organised crime on the cocaine route in West Africa" programme.  
There is no fishery agreement between Nigeria and the EU.  
2.6  Policy Coherence for Development (PCD) 
Following the political dialogue, five of the twelve EC policies set out in the Policy 
Coherence for Development strategy have been identified as having a particular relevance for 
Nigeria. These are the policies on trade, environment, climate change, migration and 
energy. All of these are included in the eight areas of the AU-EU Lisbon agenda, and none of 
them were addressed under the 9
th EDF programming. They will be taken into consideration 
in future programming. 
2.6.1  Trade 
In 2007, Nigeria’s trade was mainly with the USA and the EU. The EU27 provided some 34% 
of Nigeria’s imports (with China at 11%, followed by the USA providing 8%) and takes some 
20% of its exports (following the USA with 51%). 
In 2008 exports from Nigeria to the EU increased by 50.6% (from €8.5bn to €15.4bn) and 
imports of Nigeria from the EU increased by 32% (from €10.2bn to €11.2bn).  
Some 95% of all the primary products which the EU imported from Nigeria in 2007 consisted 
of oil and gas, but this amounted to only 2.8% of the EU27 imports of primary energy 
materials. Although the EU exports more to Nigeria than to any other ACP state, the volume 
of trade remains very low. Non oil (and gas) exports presently contribute only 2.1% to total 
export earnings (2007), with some 79% of this consisting of unprocessed agricultural produce 
(cocoa beans, rubber, fish & shrimp and cotton) and semi manufactures (processed skins, 
cocoa products, textile yarns and wood products). As the regional negotiations did not 
conclude by the end of the WTO waiver to the Cotonou agreement trade regime, Nigeria-EU 
trade relations are covered by the Generalised System of Preferences (GSP). However, 
Nigeria and the EU remain committed to the negotiation and conclusion of an ECOWAS-EU 
Economic Partnership Agreement with the EU, by mid 2009.  
Nigeria has towards the end on 2008 made an application to benefit from the GSP+ regime as 
an interim measure until the EPAs are concluded.  
2.6.2  Environment 
The prefeasibility study was conducted in 2008 by the EC to update the environmental profile 
(see extract in Annex 6) 
Climate change: The EC plays a leading role in the international efforts to contain climate 
change resulting from global warming and proposes to establish a Global Climate Change    24 
Alliance. Nigeria is concerned both as a victim (desertification) of and a contributor (gas 
flaring) to global warming.  
2.6.3  Migration Profile 
A review of the migration profile for Nigeria for the CSP and pre feasibility study was 
finalised in March 2008.  
2.6.4  Energy 
Key partners (the US & EU Member States) collaborate with Nigeria to safeguard access to 
energy resources and there are talks to extend cooperation to address the root causes of the 
Niger Delta conflict. 
Nigeria is an important supplier of oil and gas to the EU market exporting more than 20% of 
its crude oil production and 80% of its liquefied natural gas production to Europe. EU oil 
companies have made significant investments in Nigeria in the past and are likely to invest 
more in large energy infrastructures which include gas liquefying plants and gas pipelines. 
New projects – such as the Trans-Saharan Gas Pipeline project – included in the NEPAD i-
STAP could become key strategic infrastructures in the future. 
Nigeria flares the world's largest volume of gas! Its new policies encouraging gas producers to 
allocate an amount of gas from their reserves and production to the domestic market is 
important but Nigeria also needs to be more active, both through regulatory actions and 
investments, to reduce gas flaring. 
Nigeria also faces enormous challenges concerning its electricity generation capacity which 
will have to be increased thirty fold within the next 20 years for the country to be able to 
achieve the MDGs and sustain its industrial development. This obviously opens up a 
potentially large market for companies producing gas turbines and more in gas powered 
generation plants. 
Finally the arrival into the energy market of new players (China, India, Russia, etc.) adds 
concerns both from the competition side and for the consequences on the already problematic 
situation in the Niger Delta. Despite the misgivings over past and current operation of EU and 
USA oil companies, it is unlikely that oil companies from other countries will be able or 
willing to do better in the Niger Delta. 
In view of the above the EC is considering financing from the 9
th EDF a small study to get an 
updated overview of the energy situation, challenges and needs both from the Nigeria's and 
the EU side.  
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2.7  Dialogue in Country with the National Parliaments, Local Authorities and NSAs 
2.7.1  National Parliaments
22 
Both federal and state parliaments play a key role in the consolidation of the young Nigerian 
democracy. While financial resources and equipment are largely provided already, the 
turnover of parliamentarians remains high and a large number of them could benefit from 
training, exchanges and twinning activities as well as from an improved functioning of the 
parliaments themselves. Almost all parliamentarians need to have an increased awareness 
about the Nigerian development challenges and the MDG imperatives. 
Additional areas for parliamentary training may include constituency representation services 
and interactions with the judiciary, media and civil society pressure groups. The 10
th EDF 
could include exchanges with the European Parliament and with national and regional 
parliaments in Europe and elsewhere.  
At issue here is the capacity of state legislators to draft laws and regulations and their 
enforcement provisions in ways which limit the scope for abuses, whether they are designing 
their own state laws or adapting federal laws for more effective implementation within their 
states. They should also be encouraged to exert their parliamentary oversight and control 
functions over the state executive branches. In addition, in the interest of democracy, the state 
parliaments should be encouraged to develop their own information services, especially in 
relation to budgeting and the content of existing and impending legislation.  
2.7.2  Local Authorities 
National Authorities 
The Minister of National Planning is the National Authorising Officer as well as the Deputy 
Chairman of the National Planning Commission. The Vice President of Nigeria is the 
Chairman of the Commission with membership comprising all the state governors and other 
top government officials. As the foremost Federal Government organization responsible for 
formulating economic and social policies in Nigeria, NPC is well positioned to engage the EU 
in purposeful cooperation to advance the mutual interest of both the EU and Nigeria. In 
addition, by virtue of the membership of the NPC, it can interface effectively in EU-FGN-
State initiatives and provide the platform for proffering solutions to cooperation challenges. 
Consequently, the NAO has a key role to play in formulating, nurturing and implementing 
Nigeria-EU projects and programmes. There is need for the Delegation and NAO to assess 
their joint needs regarding the scope of capacity required to successfully implement present 
and future programmes and projects.  
The reshuffle of the Federal Government in September 2008 and the following interim period 
of 4 months hampered the efficiency of the NAO office.   
State Authorities 
Relations with state authorities are also important, as states benefit from full autonomy in the 
economy and areas related to MDGs. Political dialogue should be domesticated at state level 
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with Governors. Relations with states authorities are closer and better in states with relatively 
limited financial resources. 
The lack of project management capacity at State level is progressively addressed through ad 
hoc trainings with the support of the projects technical units. 
2.7.3  Non-State Actors 
Relations with NSAs are good and EC is regularly invited to fora on governance initiated by 
NSAs. Although INSIDE is the first intervention designed to strengthen the capacity of NSA 
by EC in Nigeria, the Delegation has long-standing experience in working with NSAs as 
implementing partners and grant beneficiaries. Several EC on-going programmes are also 
working with NSAs. The Support to Reforming Institutions Programme (SRIP) complements 
capacity building measures for state-institutions involved in the management of public 
finances with budget and service delivery monitoring activities by CSOs. The strengthening 
of political accountability follows a similar approach in the on-going support to the Nigerian 
electoral cycle 2006-2011, where during the pre-election phase, the electoral authorities 
received technical support while NSAs were funded to prepare for and monitor the electoral 
process. The successive Micro-project programmes in the Niger Delta Region, MPP3, MPP6 
and forthcoming MPP9 constitute the longest experience of EC collaboration with CSOs and 
NGOs in Nigeria. 
The set up of an EU road map for non state actors has been postponed until 2009 to give the 
possibility to the recently settled INSIDE project to provide its input. 
2.8  Aid Effectiveness 
The current financial crisis should not divert leaders from their development commitments, 
both in terms of financing and improving the way aid is delivered and managed. The better 
development assistance is designed and implemented, the better DP are able to help partner 
countries build their governance, growth and capacity, among other critical steps toward 
meeting their development goals. 
Key steps taken in 2008 are presented below. 
Alignment 
For aid to be effective, it must be aligned with national development strategies, institutions 
and procedures. In the case of Nigeria, it seems reasonably clear that further work will be 
needed, particularly with regards to strengthening the country systems (PFM, Procurement), if 
progress is to be made on alignment. Nigeria is not yet ready to accept any institutional 
assessment of its budget, financial reporting, auditing and procurement procedure systems, 
which makes it difficult for donors to use such systems. Meanwhile the National Planning 
Commission is more and more committed to aid effectiveness and certainly willing to 
encourage the use of country systems. The total amount of ODA disbursed in 2007 according 
to available figures is about 3% of the financial resources of the federal budget or about 1% of 
the GDP. 
To make aid more effective, the Paris Declaration encourages donors to “avoid, to the 
maximum extent possible, creating dedicated structures for day-to-day management and 
implementation of aid-financed projects and programmes.” The 2010 target is to reduce by    27 
two-thirds the stock of parallel PIUs in each partner country. The number of parallel PIUs in 
Nigeria stands at 1 for EC cooperation in 2008, based on the new definition criteria. The 
OECD 2008 country report on aid effectiveness notes that donors – having doubts about 
government capacity to implement projects effectively – establish parallel PIUs to improve 
the speed of delivery of projects and to enable them to use their own procurement systems. 
Limited initiatives are ongoing, e.g. the EU water project foresees work at state level, with 
state procedures, for an amount of about €10 million in 2 years. 
EC programmes in Nigeria are aligned with the country strategy. The lack of a real National 
Development Plan is an obstacle for the improvement of aid effectiveness, to support 
alignment and complementarity of donors' activities. The only existing comprehensive 
strategy is NEEDS 2
23 (2008-2010), which was prepared by the former administration and 
non formally approved; The Federal Government intends to address that issue by establishing 
a development strategy in line with the 7 Point Agenda of the President. 
Coordination – Complementarity- harmonisation 
Main donors share the same assessment of the situation that Nigeria has enough money and 
what is needed is to help the country to better use its own resources. The situation can evolve 
with the impact of the world financial crisis. 
WB, DFID, USAID and AfDB plan to have a common Country Partnership Strategy for 
2010-2013. The three main pillars are improving governance, sustaining non oil growth, and 
improving human development. Analysis and response strategy are close to those from EC 
cooperation.  EC was not able to be part of it due to its own constraints: the link made with 
the political dialogue and the specific format to respect fir the CSP. The idea is to develop an 
overarching document with the government which could be used as reference document by all 
donors (National Development Partnership Framework, NDPF). National Planning 
Commission and Ministry of Finance are supporting that process. The last reshuffle has 
delayed the discussion about the final document. 
NDPF should allow improving sectoral coordination. So far such coordination started in the 
area of public financial management (WB, DFID, USAID, UNDP, and EC). Such 
coordination is still missing in the Water sector. The Donor coordination group has also 
adopted a common position regarding the Niger Delta. 
Member States implementation of the EU code of conduct is ongoing with the finalization of 
a mapping out of EU cooperation and some perspective to coordinate activities in the justice 
sector (DFID). The recent opening of the Agence Française de Développement (AFD) in 
Abuja might bring new opportunities. 
Ownership 
The World Bank rates the operational value of a country’s development strategy against a 
five-point scale running from A (highest score) to E (lowest score). The Paris Declaration 
2010 target is to raise, to at least 75%, the proportion of partner countries having operational 
development strategies – i.e. meriting a rating of A or B. In 2007, the World Bank gave 
Nigeria a rating of C, in common with 64% of assessed participants in the 2006 Baseline 
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Survey. Such a rating indicates that some progress was being made but that more was 
required.  
In terms of co-ordinating aid, the government takes the lead at both federal and state levels. 
At the federal level the NPC co-ordinates grants, with the Ministry of Finance co-ordinating 
credit. The World Bank notes that while there is no effective overall mechanism to co-
ordinate external partners, a number of sectoral working groups have been established. 
Meeting the 2010 target of a B rating for its development strategy will require continued 
progress for Nigeria. In particular, it will require that the MTEF is fully implemented and that 
reforms at the federal level are extended to the sub-national level.    29 
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Annex 1:   Country at a Glance 
1. A  Table of Macro-Economic Indicators 
      2004 2005 2006 2007  2008  2009 2010 Data  Sources 
   Basic data                  
1 Population  (million)  129.9  133.5           CBN ann. Rep. 2006 
          140.0        NPC 
            144.5  149,1  153.9  158.8  Proj. NPC 3.2% rate 
    - annual change in %    2.8  4.9  3.2  3.2  3.2  3.2  Based on above data 
2a GDP  (US$  bn)  87.4  112.7  142.6  181.6       CBN 
             180.3  126.0  148.8 EIU  2008 
   - annual change in %  11.5  28.9  26.5  27.3  -0.72  -30.1  18.1  Based on above data 
2b  GDP per capita (US$)  672.8  844.2  1018.6 1256.7 1 209.3  818.7  937.0  Based on above data 
2c   - annual change in %  8.4  25.5% 20.7%  23.4%  -3.8%  -32.3%  14.5% Based on above data 
3  Real GDP Growth (%)   6.6  6.5  6.0  6.2  6.8     CBN   
                3.5  4.8 EIU  Feb.  2009 
4  Gross fixed capital formation (in % of GDP)  11.9  12.0  12.5  14.0       NPC 
              12.0  2.5  6.0 EIU  2008 
   International transactions                  
5  Exports of goods and services (in % of GDP)  30.2  31.3  33.9  36.9       CBN  2007 
   Exports of goods and services (in % of GDP)          36.6  36.8  37.4  Based on CBN 2007 & EIU Feb. 
2009 
    - Of which oil/GDP (in %)  29.7  34.6  34.6  31.9       CBN 
6  Trade balance (in % of GDP)   26  27.3  18.9  16.2       CBN 
              17.7  -4.2  3.3 EIU  2008 
7  Current account balance (in % of GDP)  12.0  15.6  13.5  5.2       CBN 
              3.0  -13.2  -7.0 EIU  2008 
8  Net inflows of foreign direct investment (in % of GDP) 
2.4  4.4  9.8  6.9 
      Computed, based on UNCTAD  
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      2004 2005 2006 2007  2008  2009 2010 Data  Sources 
9  External debt (US$ bn)  35.9  20.5  3.5  3.3  3.4  4.2  5.2  IMF art 4, Feb. 2008 
    (in % of GDP)  50.2  20.8  1.94  1.59       CBN 
              4.5  6.1  5.9 EIU  2008 
10  Service of external debt (in % of exports of goods and 
services) 
12.7  21.7  15.3           CBN  2007 
11  Foreign exchange reserves (in months of imports of goods and 
non-factor services)  
13  2  17  17         Calculations based on CBN 2007 
   Government                  
12  Federal revenues (in % of GDP)  34.7  38.4  32.5  24.8       CBN 
    - of which: oil (in % of GDP)  29.4  32.7  28.5  19.5       CBN 
13  Federal expenditures (in % of GDP)  12.8  12.7  10.5  10.3       CBN 
    - of which: capital expenditure and net lending (in % of GDP)  3.1  3.6  3.0  3.3        CBN 2007 
14a  Deficit (in % of GDP) including grants  -1.5  -1.1  -0.5  -0.5         CBN  2007 
14b  Deficit (in % of GDP) excluding grants  -1.1  -0.6  0  -0.1         CBN  2007 
15  Debt (in % of GDP)  59.4  30.6  13.8  14.5  14.7  23.9  23.6   CBN 2007 +IMF fin. statistics 
    - of which: external (in % of total public debt)  69.2  59.4  17.8  12.5  12.8  13.9  14.8   CBN 2007 +IMF fin. statistics 
   Other                  
16  Consumer price inflation (annual average change in %)  15.0  17.9  8.5  6.6  15.1     CBN 
                10.9  8.5 EIU  2008 
 17  Lending interest rate (average; %)   19.2  17.9  16.9  16.9
a  16.0  15.8  15.0  EIU 2008, IMF Internat. Financial 
Statistics 
18  Exchange rate (average bureau de change N/1$  140.8  142.6  137.1  127.40       CBN  2007 
   Exchange rate N:US$ (average)           119  138  142 EIU  2008 
19  Unemployment (in % of labour force, ILO definition)  2.8  3.3  3.5  3.5  3.5 
2007     NBS 
20  Employment in agriculture (in % of total employment)  59.26  58.64  58.64  58.64  58.64 
2007     NBS 
Data sources: CBN, IMF, International Financial Statistics. 
EIU sources: 
a Actual. 
b Economist Intelligence Unit estimates. 
c Economist Intelligence Unit forecasts. 
d Provisional estimate from Central Bank of Nigeria.  
  
2. B  Monitoring Country Performance 
 
Key indicators  1990  1996  200324  2004  2005  2006  2007  2008  Interim 
Targets 
Target  
2015 
Progress  
Goal 1. Eradicate Extreme Poverty and Hunger 
1. Proportion of population below 1 US$/day 
in PPP 
   70%   51.55  51.55 2004  51.55 2004  51.552004  N.A.    50% 1990 value  Insufficient data 
1.a Proportion of population living in 
extreme poverty (consuming 2900 calories 
or lower daily)  
     35  35 2004  35 2004  352004  N.A. -  14.5  Insufficient 
data 
1.b Proportion of population living in relative 
poverty  
431992  66  54.4 2004  54.425  54.4 2004  54.4 2004  54.42004  N.A.    21  slow 
2. Prevalence of underweight children (under 
five)  
36  31  29%   30  302004   25  N.A.    18  Improving 
Goal 4. Reduce child mortality 
Infant mortality rate (per 1000 live births)  91   100  100 2003  110   86  N.A.    30.3  Slow 
3. Under 5 child mortality rate (per ‘000 live 
births) 
191   201  197 
 
   138  N.A.    63.7 
 
Slow 
Goal 6. Combat HIV/AIDS, malaria and other diseases 
4. HIV prevalence rate of women aged 15-24 
(%) 
  5.71999  5.2 
5% of Nigerians are infected with HIV – over 10% in some 
states. 
5.2 2003  4.3  4.3 2005  4.3 2005  N.A.    Halt   Improving but 
slowly 
Number of children orphaned by AIDS      Over one million children have already been orphaned by 
AIDS 
1.8 m  1.97 m     N.A.     Insufficient 
data 
Death rate associated with tuberculosis      1.57 2000       1.5  N.A.     Slow 
 
Prevalence of HIV among TB patients (%)               N.A.      
TB detection rate (%)               N.A.      
TB treatment success rate (%)               N.A.      
Goal 5. Improve maternal health 
5. Proportion of births attended by skilled 
health personnel 
           43.5  N.A.    100%  Improving 
slowly 
5a. Reduce deaths of mothers due to child 
bearing by three quarters between 1990 and 
2015 
   One birth in a hundred results in the death of the mother. 
Women in northern Nigeria have a one in fifteen chance of 
dying through a pregnancy related cause. 
       N.A.     Insufficient 
data 
6. Proportion of 1 year old children immunised 
against measles 
   32.8 2000  31     60.0  N.A.    100%  Slow 
Goal 2. Achieve universal education 
7. Net enrolment ratio in primary education 
(%) 
68  81.1  Less than 60% of primary aged children attend school. Seven 
million primary aged children are not in school. 
83 
 
84.26    89.6 (MDG office) 
or 62.4 (CWIQ)? 
N.A.    100  Good 
Proportion of pupils starting grade one who 
reach grade five 
67  71    74  74 2004  74 2004  74 2004  N.A.    100  Good 
9. Primary school (grade six) completion rate  58  64   69.2  67.5  67.5 2005  67.5 2005  N.A.    100  Fair 
                                                 
24   Source: Most data from Demographic and Health Survey, 2003 
25   Source: Poverty Profile in Nigeria, NBS 2005. Relative Poverty Measure The national incidence of relative poverty increased sharply both between 1980- 1985 and between 1992 and 1996. The national 
incidence of relative poverty dropped from 65.6 per cent in 1966 to 54.4 per cent in 2004 representing 11.2 per cent decline over the period. The disaggregation by sector showed a sharper decline in the urban 
areas between 1996 and 2004. In the urban areas it declined from 58.2 per cent in 1996 to 43.2 per cent in 2004, which represented a decline of 15.0 per cent. In the rural areas, it declined from 69.8 per cent in 
1996 to 63.3 per cent, representing 6.5 per cent decline.  
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Key indicators  1990  1996  200324  2004  2005  2006  2007  2008  Interim 
Targets 
Target  
2015 
Progress  
Literacy rate of 15-24 years old  70.71991     76.2  80.2   81.4  N.A.    100  Good 
Goal 3. Promote gender equality and 
empower women 
                  
8a. Ratio of girls to boys in primary education      The number of girls enrolled in primary education is 92% of 
the number of boys. In some states it is less than 40%. 
83 
 
   93.6  N.A.    100  Good 
8b. Ratio of girls to boys in secondary 
education 
           97.6  N.A.    100  Good 
Goal 7. Ensure environment sustainability 
10. Proportion of population with 
sustainable access to an improved water 
source (%) 
54.0   Less than 50% of the rural population has access to a 
safe water source. 
57  60  68  49.1  N.A.    80  Worsening 
Goal 8. Develop a global partnership for development 
Per capita official development assistance to 
Nigeria (in US$) 
3.0  2.0   2.3  4.0    81.67 2006  N.A.     Good 
Debt service as a percentage of exports of 
goods and services 
22.3  8.9   7.4  3.4      N.A.      
Private sector investment (US$ million)    501999     6080      N.A.      
Tele density (per 1000 people) 
Source: Nigerian Communication Commission 
0.45   3.4  8.5  16.3  24.2  41.2 (provisional)  N.A.     Good 
Personal computer (per 1000 people)  7     30  302004    6.74 2004       Slow 
Internet access (%)     0.1  0.12003  1.9    1.9  Subscription 
required 
   Slow 
Total telephone subscribers per 1000 
inhabitants  
Source: ITU 
http://www.itu.int 
           283.4  Subscription 
required 
    
Fixed lines per 1000 inhabitants 
http://www.itu.int 
   57 2002       107  Subscription 
required 
    
Mobile lines per 1000 inhabitants 
http://www.itu.int 
           273  Subscription 
required 
    
11. Fixed lines and mobile telephone per 
1000 inhabitants26 
           380  Subscription 
required 
    
12. Formal cost27 required for business start 
up28 (% of income per capita) 
     89.6  95.6  73.8  54.4  56.6      
13. Time required for business start up 
(days)29 
     44  44  43  43  34 (22 in 
Abuja) 
    
                                                 
26  Source: data on telephone lines and cellular subscribers are collected by the International Telecommunication Union (ITU). Data for telephone lines come from administrative records compiled by national 
regulatory authorities or telecommunication operators and tend to be timely and complete. A source of information for DEL could be Gov (national agencies annual report) or ITU consolidated report (the most 
recent for 2006). 
27   Cost is recorded as a percentage of the country’s income per capita. It includes all official fees and fees for legal or professional services if such services are required by law. Fees for purchasing and legalizing 
company books are included if these transactions are required by law. The company law, the commercial code and specific regulations and fee schedules are used as sources for calculating costs. In the 
absence of fee schedules, a government officer’s estimate is taken as an official source. In the absence of a government officer’s estimate, estimates of incorporation lawyers are used. If several incorporation 
lawyers provide different estimates, the median reported value is applied. In all cases the cost excludes bribes. 
28 Source:  www.doingbusiness.org 
29   Time is recorded in calendar days. The measure captures the median duration that incorporation lawyers indicate is necessary to complete a procedure with minimum follow-up with government agencies and 
no extra payments. It is assumed that the minimum time required for each procedure is 1 day. Although procedures may take place simultaneously, they cannot start on the same day (that is, simultaneous  
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Key indicators  1990  1996  200324  2004  2005  2006  2007  2008  Interim 
Targets 
Target  
2015 
Progress  
14. Real GDP per capita (US$)        1,454b  1,566b  1,678b  1,793  1,937      
And annual change (%)        7.7  7.2  6.9  8.0       Insufficient 
data 
15. Access of rural population to an all season 
road30 
                  Insufficient 
data 
16. Household electrification rate31           54.1            
 
                                                                                                                                                                                                                                                                  
procedures start on consecutive days). A procedure is considered completed once the company has received the final document, such as the company registration certificate or tax number. If a procedure can be 
accelerated for an additional cost, the fastest procedure is chosen. It is assumed that the entrepreneur does not waste time and commits to completing each remaining procedure without delay. The time that the 
entrepreneur spends on gathering information is ignored. It is assumed that the entrepreneur is aware of all entry regulations and their sequence from the beginning but has had no prior contact with any of the 
officials. 
30  There are two main approaches to measuring this indicator: (a) household surveys that include information about access to transport, and (b) mapping data to determine how many people live within the 
specified catchments of the road network. A possible source of information for DEL, alternative to Gov, would be the WB (limited to 31 IDA countries). 
31  Source: Core Welfare Indicators Questionnaire (CWIQ) 2006 survey. For DEL the source would be the WB's Economic Research Group report, available for 50-55 countries.  
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1. C  Most Recent Data Related to MDGs 
Source: Office of the Senior Special Assistant to the President on Millennium Development Goals   
Global MDG  Indicators  Baseline 
2000 
Latest 
Status 
2007 
Target in 
2015 
Attainment or not 
by 2015 
Goal 1: Eradicate Extreme Poverty and Hunger 
   Percentage of people living in relative poverty  66 1996 54.4  2004 21  Slow 
Indicator 5  Percentage of people living in extreme poverty (consuming 2,900 calories or 
lower daily) 
29 35 2004 14.5 Insufficient  data 
Indicator 1  Percentage of population living below US$1/day (PPP)     51.55 2004     Insufficient data 
   Inequality level (Gini Coefficient)     0.49 2004     Insufficient data 
Indicator 4  Percentage of underweight children  311996 25  18  Improving 
Goal 2: Achieve universal education 
Indicator 6  Net enrolment rate in primary education  95  89.6  100  Good 
Indicator 7  Pupils starting grade 1 who reach grade 5  97  74  100  Good 
   Primary 6 completion rate  76.7  67.5  100  Fair 
Indicator 8  Literacy rate of 15-24 year-olds  64.1  81.4  100  Good 
Goal 3: Promote gender equality and empower women  
Indicator 9  Ratio of girls to boys in primary education (girls per 100 boys)  78  93.6  100  Good 
Indicator 9  Ratio of girls to boys in secondary education (girls per 100 boys)  81  97.6  100  Good 
Indicator 9  Ratio of girls to boys in tertiary education (girls per 100 boys)  66     100  Good 
Indicator 11  Share of women in wage employment in non-agric sector (%)           Insufficient Data 
Indicator 12  Proportion of seats held by women in National Assembly (%)  3.1  7.7  30  Slow 
Goal 4: Reduce child mortality  
Indicator 14  Infant mortality rate (per 1,000 live births)  81.38  86  30.3  Slow 
Indicator 13  Under-5 mortality rate (per 1,000 live births)  183.75  138  63.7  Slow 
Indicator 15  Percentage of one-year-old children fully immunized against measles 32.8 60.0 100  Slow  
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Global MDG  Indicators  Baseline 
2000 
Latest 
Status 
2007 
Target in 
2015 
Attainment or not 
by 2015 
Goal 5: Improve maternal health  
Indicator 16  Maternal mortality ratio (per 100,000)  704  800  176  Worsening 
Indicator 17  Proportion of births attended by skilled health personnel (%)  42  43.5     Improving slowly 
   Contraceptive prevalence rate  8.22003  12     Improving slowly 
   Antenatal care coverage At least 1 visit  612003 59      Worsening 
   Adolescent birth rate  252003        Insufficient data 
   Unmet need for family planning  172003        Insufficient data 
Goal 6: Combat HIV/AIDS, malaria and other diseases  
Indicator 18  HIV prevalence among 15 to 24-year-old pregnant women (%)  5.4 1999 4.3  2005 Halted Improving  but 
slowly 
Indicator 19b  Percentage of young people aged 15-24 who both correctly identify ways of 
preventing the sexual transmission of HIV and who reject major 
misconceptions about HIV transmission 
18.3 2003 25.9  2005  100  Improving but slowly 
Indicator 19a  Percentage of young people aged 15-24 reporting the use of a condom during 
sexual intercourse with a non-regular sexual partner 
43.9 2003 63.8  2005 100  Improving 
   Number of children orphaned by HIV & AIDS (millions)  1.8 2003     1.97  2005 Worsening 
Indicator 21  Malaria prevalence rate (per 100,000)  2,024  1,157     Slow 
Indicator 21  Death rates associated with malaria  0.23  0.16     Slow 
Indicator 22  Population in malaria risk areas using effective malaria prevention and 
treatment measures % 
15.74 7.07      Slow 
Indicator 23  Death rate associated with tuberculosis  1.57  1.50     Slow 
Goal 7: Ensure environment sustainability  
Indicator 25  Proportion of land area covered by forests (%)  14.6  12.6  20  Slow 
Indicator 26  Forest reserve (%)  10.0  10.0  15  Slow 
   Outside forest reserve (%)  4.6  2.6  5.0  Slow 
   Proportion of gas flared (%) 53.0  34.0  0  Improving 
Indicator 30  Proportion of total population with access to safe drinking water (%)  54.0  49.1  80  Worsening  
                                   3 7  
Global MDG  Indicators  Baseline 
2000 
Latest 
Status 
2007 
Target in 
2015 
Attainment or not 
by 2015 
Indicator 31  Proportion of people with access to basic sanitation (%)  42.9  42.9  100  Static 
Indicator 32  Proportion of people with access to secure tenure (%)  31.0 2004 43.6  2006 100  Improving 
   Carbon dioxide emissions per capita (tons)  4799.9  2500.4     Improving 
   Residential housing construction index (HCI)  53.0  50.4 2003     Worsening 
Goal 8: Develop a global partnership for development  
Indicator 44  External debt service as % of exports of goods and services  9.0  1.20     Good 
   Private sector investment (US$ million)  75.70  11,5     Good 
Indicator 47  Tele-density (per 100 people)  0.73 2001 27.41      Good 
Indicator 48  Personal computers (per 1,000 people)  6.38  6.74 2004     Slow 
Indicator 48  Internet access (%)  0.10  1.90     Slow 
   Per capita Official Development Assistance to Nigeria (US$)   1.47  81.67 2006     Good 
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1. D  Nigeria’s Competitiveness  
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Annex 2:   10
th EDF Governance Action Plan 
Not relevant. 10
th EDF CSP currently under process of approval  
 
Annex 3:   Annual Report on Budget Support 
 
Not relevant. Nigeria does not benefit from EC Budget Support 
Annex 4:   Aid Effectiveness 
4. A  Donor Development Partners   
                         4 2  
AGENCY Financial Year average rate FY 06 FY 07 FY 08 FY 09 FY 10 FY 11
DISBURSEMENTS
AfDB 1 Jan - 31 Dec 75 80 178 178 178 178
CIDA 1 April - 31 March 1 CAD = 0.8961 USD 36 25 18 20 20 18
DFID 1 April - 31 March 156 160 200 200 240 280
EU/EC 1 Jan - 31 Dec 1 € = 1.35 USD 111 67 80 81 108 135
JICA 1 Jan - 31 Dec 27 27 24 38 53 71
UNDP (core contributions) 1 Jan - 31 Dec 14 16 18 18 18 18
USAID 1 Jan - 31 Dec 105 188 267 303 321 320
WB 1 Jul - 30 June 285 344 325 540 680 720
TOTAL 809 906 1110 1378 1618 1740
OTHERS
AfDB commitments 1 Jan - 31 Dec 175 180 140 324 308 280
WB commitments 1 Jul - 30 June 422 750 451 1070 1000 1000
UNDP total 1 Jan - 31 Dec 150 47 37
Percentages of disbursements:
AfDB 1 Jan - 31 Dec 9,3% 8,8% 16,0% 12,9% 11,0% 10,2%
CIDA 1 April - 31 March 4,4% 2,7% 1,7% 1,5% 1,2% 1,0%
DFID 1 April - 31 March 19,3% 17,7% 18,0% 14,5% 14,8% 16,1%
EU/EC 1 Jan - 31 Dec 1 € = 1.35 USD 13,7% 7,4% 7,2% 5,9% 6,7% 7,8%
JICA 1 Jan - 31 Dec 3,3% 3,0% 2,1% 2,8% 3,3% 4,1%
UNDP (core contributions) 1 Jan - 31 Dec 1,7% 1,8% 1,6% 1,3% 1,1% 1,0%
USAID 1 Jan - 31 Dec 13,0% 20,8% 24,0% 22,0% 19,8% 18,4%
WB 1 Jul - 30 June 35,2% 37,9% 29,3% 39,2% 42,0% 41,4%
100,0% 100,0% 100,0% 100,0% 100,0% 100,0%
NIGERIA'S DEVELOPMENT PARTNERS
ANNUAL DISBURSEMENTS (USD million)
update: 10 January 2009
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4. B Donor Matrices (Financial Support + Donor Roles)  
SUMMARY OF CURRENT WORLD BANK AND DFID ACTIVITY IN STATES 
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W o r l d   B a n k   1 8  5553  8  4  447364454554   7  3364574464352  4  3  4  5  3
DFID  21  1 1 1 2  3  2  5 2 3 2 3 1 2 8 6 1 1 8  8  9 3 1 1 3 5 4 3 2 1 1 2 1  3  2  1  3  3
U S A I D   1 0  2001  6  1  303113009002   7  1 1311168200013  1  5  2  1  5
E C / U E   1  0000  0  0  000000000000   0  0000000000000  0  0  0  0  0
UNDP  20 5 3 6     7 2 7     4 2          4144       4         4 5 2    4 8       2  6  4        3
CIDA  9              6        1 7                   1       2        1 1    2                         1          
A f D B   5   212    1      122      1 2 1   2 1 1   3     2      1 31212211         1   2   1
JAPAN  6        1    1     1 1 2   1      1   1 1 1   3  3             112    1112            2     
                                                                                                                    
Total  90  15 10 15 6  32  9  21 10 28 8 11 9 8 19 20 14 12 16  30  30 11 9 7 14 29 20 13 13 16 7 10 11  14  15  8  13  15
The World Bank currently operates in all of Nigeria's 36 states and this pattern of activity is likely to remain the same. 
The average number of projects in non-lead states is 1.2. The average number of projects in lead states is 3, rising to 5 next year. The six states with the most 
activity are Bauchi, Cross River, Imo, Kaduna, Lagos and Ogun (all with 3 or more projects each) though by June 2008, Enugu and Kano will be added to that 
list. The bulk of money spent at the state level is spent in the lead states. 
DFID operates in all of the 36 states in Nigeria and in the FCT. 
The average number of programmes in a non-Lead state is 2, while in Lead states it is more than 5, rising to 6 next year. River is with 4. Lagos is one of 9 
states with 3 programmes each. By next year, Enugu, the FCT, Jigawa, Kaduna, Kano and Lagos will be the only states with 4 or more projects operating in 
each, and Cross River will be one of the 9 states with 3 projects. The bulk of the resources are shared between the Lead states, and states with very poor 
human development indicators, and the concentration of resources in the Lead states will increase by next year.  
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4. C  Projects managed by the EC  
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amount 
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Projects managed by NPC + EC Delegation (EDF)
Poverty alleviation and rural development
Water and Sanitation main component 54 31/07/10 1 11 1 1 1 1 6
Water and sanitation rural component (UNICEF) 33 31/07/10 11 1 111 11 8
Small Towns Water Supply and Sanitation 15 31/12/08 11 1 3
Micro-Projects in 6 Niger Delta States 42 30/04/08 1 1 1 1 1 1 6
Micro-Projects in 9 Niger Delta States 45 31/12/12 1 1 1 1 1 1 1 1 1 9
health 0
PRIME Partnership to Reinforce Immunisation Efficiency 77,4 30/06/09 1 1 111 1 11 11 11 11 111 1 11 11 112 3
Polio eradication  20 1 0
Support to Routine Immunisation in Kano State 15,5 31/07/10 1 1
good governance 0
Support for Reforming Insitutions Programme ph1 24,1 31/12/08 11 1 1 1 1 6
Support for Reforming Insitutions Programme ph2 29,4 31/12/11 11 1 1 1 1 6
2007 Elections support & follow-up 40 31/12/10 1 0
Support to EFCC 24,7 31/12/10 1 1 1 1 1 1 1 1 1 1 1 10
Nigeria-Cameroon border demarcation 2 31/10/08 1 0
Support to non State Actors (INSIDE) 20 30/06/11 1 0
Census 116,5 31/12/09 1 0
Support to the NAO (NPC) I 6,5 30/06/10 1 0
support to the NAO (NPC) II 4 31/12/11 1 0
Sub total 569,1 10 31361111731311222525221120012501310517 8
projects managed directly by international NGOs
Co-financing NGOs - Health
WATER AID - promote sustain & cost effective approach in WS 0,56 1 12
Concern Universal - Cross River rural water and sanitation project 0,71 1 1
N O V I B / O x f a m  -  S e x u a l / R e p r o  H e a l t h  &  S e r v  D e l  i n  N o r t h  N i g 1 , 8 1 1 1 11111 1 11 0
Concern Universal - Livelihood Enhancement Alternatives Project 0,51 1 1
C A F O D  -  I m p r o v i n g  p r i m a r y  h e a l t h  c a r e  f o r  r u r a l  p o o r  c o m m u n i t i e s  N o r t h 0 , 7 3 1 1 11 1 1111111 1 2
IECD - empowering women throuh human promotion & skill acquisition 0,69 1 1
OXFAM GB - strengthenng the livelihoods of small scale farmers 0,71 1 1 1 1 4
ACTION AID Nig - sex repro health & HIV/AIDS care in post conflict comm 2 1 1 1 1 1 5
0
Human rights budget line
INTERGENDER - Management Sharia influenced conflicts 0,75 11 2
ACTION AID - Citizen participation through public finance analysis 1,5 1 1 1 1 1 1 6
LEDAP - monitoring Sharia cases and associated HR abuses 0,09 1 0
IPC - International Press Center - anti-corruption advocacy 0,09 11 2
MRA Media Rights Agenda  - advocacy on freedom of information Bill 0,07 1 0
CLO Civil Liberties Org - promoting human rights 0,1 1 0
CENCOD - Human rights monitoring and investigation project 0,1 11
WINET - media advocacy on women's Repro Rights in Enugu 0,08 1 1
CWSI - Human rights education workshops/ training 0,04 1 1 1 1 4
GADA - Women in Politics towards 07 Elections 0,09 1 1 1111 6
HURILAWS - prisoner's rights, campaign against holding charges 0,09 1 1
KIND Young Women's Leadership Prog 0,1 1 1 1 3
TMG - building civil society capacity in elect reform, gender NE & NW 0,09 1 0
WiDO - Supporting Abused Widows, Enugu 0,07 1 1
BBC world service trust - Budget monitoring through Nig media 1,25 1 1 1 1 1 1 1 1 8
CDD - budget transparency through public particip - NEEDS & SEEDS 1,2 1 0
DIN - Gender Budget Transparency and accountability 0,15 11
Law Society of England & Wales - Nig law proj ph2 - access to Justice 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 15
CISCOPE - electoral malpractices counterpoise project 0,09 11 1 3
Female Leadership Forum - elect mandate protect project for students 0,09 1 0
HR monitor - defending democratic choice by non violent strategies 0,07 11111 1 1 7
JDPC, Ibadan - enhancing effective popular participation in LGAs elect 0,09 11 2
TMG - promoting citizen participation & protection of their mandate 0,09 1 0
Womens aid collective - enhancing women participation in demo govce 0,1 1 1 1 3
LYNX Nigeria - produce a crop of active womens politicians, gender 0,1 1 0
CAPP - participation of students & youths in the democratic process 0,08 11
AIDS alliance - mobilizing groups to improve access to HIV treatment 0,07 1 1 1 1 1 1 6
HURILAWS - enforcing inheritance rights in the South East 0,08 1 1
Women Environmental Pgrme - civic educ, elect process up to 2011 elec 0,07 11 2
League for HR - building capacity of women to address HR violations 0,08 1 1 1 3
HURILAWS - advocacy for the reform of election petition rules 0,09 1 1 1 1 1 1 1 1 1 1 10
TMG - citizen participation during the 2007 local elections 0,59 1 0
s u b  t o t a l 1 6 , 2 6 092122413393110645347646328312154722143 1 2 5
TOTAL 0 1 952585244 1 66241767599 1 16843 1 03133 1 04853194 2 0 3
In grey columns focal States for the 9th EDF
in bold focal intervention for the programme 
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Annex 5:   Financial Annexes 
5. A  9
th EDF and Previous EDFs National Programmes  
As per closure of the financial year 2008  
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Number Name
amount 
in M€
D+3 date  
end of 
contracting
end of 
implementati
on
mana-
ged by committed contracts paid
comments 
/ 
objectives
ext FA 
Rider 
done
comments / activities
7ACPUNI26/ 
9ACPUNI21
rural electrification 337 864 272 501 23 944 achieved issue of recovery of advance payments
7ACPUNI51/ 
9ACPUNI22
Microprojects programme in the Niger 
Delta MMP3
21,0 NA MA 17 500 000 17 374 403 17 322 681 achieved
7ACPUNI52/ 
9ACPUNI23
Economic Management Capacity Project 
EMCAP
10,2 NA 8 900 000 8 885 469 8 647 705 achieved
7ACPUNI56/ 
9ACPUNI24
Small Towns Water Supply and Sanitation 
Programme (STWSSP)
15,0 NA 31-Dec-08 MM 15 000 000 14 427 346 6 462 620 achieved yes 3 States: Ekiti, Delta, Adamawa
7ACPUNI58/ 
9ACPUNI25
Democracy Programme supporting 
Nigerian Parliament
3,7 NA PA 1 203 000 1 203 000 1 085 799 achieved
7ACPUNI59/ 
9ACPUNI26
Microprojects programme in the Niger 
Delta MMP6
42,0 NA 1-May-08 MA 42 000 000 41 651 348 39 586 086 achieved yes 6 States in the Niger delta: Ondo, Edo, Imo, Akwa Ibom, Abia, Cross River
7ACPUNI62/ 
9ACPUNI27
PRIME Partnership to Reinforce 
Immunisation Efficiency
77,4 NA 30-Jun-09 AA 77 400 000 73 717 401 60 268 075 ongoing yes
Routine immunisation in 6 States (Osun, Cross River, Kebbi, Plateau, 
Gombe,Abia)+ Polio eradication component
sub total 169,3 167 410 653 145 358 696 116 103 761
9ACPUNI01 Technical Cooperation Facility 10,7 5-May-07 31-Dec-07 DP2 5 360 000 5 239 308 5 141 386 achieved
9ACPUNI02 Study potential contribution to Census 0,1 72 037 72 037 72 037 achieved
9ACPUNI03 Polio eradication 25,4 22-Sep-07 AA 25 380 000 25 380 000 25 350 092 achieved
9ACPUNI04 Support to the office of the NAO 7,7 25-Oct-07 30-Jun-10 IG 6 500 440 6 210 230 3 482 706 on going
9ACPUNI05 Census support initiative 116,5 15-Dec-07 31-Dec-09 MS 116 500 000 116 228 555 113 294 917 ongoing yes data base still to be implemented
9ACPUNI06 Water Supply and Sanitation Sector 
reform Programme (WSSSRP)
87,0 19-Dec-08 31-Jul-11 JP 87 000 000 80 283 619 35 781 193 ongoing
intervention in 6 focal States (Kano, Jigawa, Yobe, Osun, Anambra, Cross River) + 
contribution agreement with UNICEF
9ACPUNI07 Support to Reforming Institution 
Programme (SRIP)
27,6 20-Dec-07 31-Dec-08 OO 24 100 000 18 207 313 11 759 604 achieved intervention in 6 focal States (Kano, Jigawa, Yobe, Osun, Anambra, Cross River)
9ACPUNI08 Support to law enforcement against 
economic and Financial crime EFCC
24,7 31-Aug-08 31-Dec-10 MS 24 700 000 24 699 652 23 858 971 ongoing contribution agreement with UNODC
9ACPUNI09 Support to Cameroon Nigeria 
Demarcation project
2,0 21-Oct-08 31-Oct-10 TB 2 000 000 1 975 000 977 211 ongoing
contribution agreement with UNOWA; additionnal contribution from NIP Cameroon 
of €2m
9ACPUNI10 Support to Routine Immunisation in 
Kano State
15,5 18-Dec-08 31-Jul-10 AA 15 460 000 14 811 511 2 639 587 ongoing
9ACPUNI11 Support to Nigerian Electoral Cycle 40,0 29-Jul-09 31-Dec-10 PA 40 000 000 20 000 000 19 000 000 ongoing phase 1 : 2007 elections; phase 2, electoral cycle 2007-2011, still to be decided
9ACPUNI13 Support to NGOs INSIDE 20,0 11-Jun-10 30-Jun-11 PA 20 000 000 6 752 800 0 ongoing technical assistance, capacity building and call for proposals
9ACPUNI14 RIDER 3 sur 7ACPUNI62/ PRIME project 
/ polio eradication
20,0 30-Jun-09 AA 20 000 000 20 000 000 19 777 108 ongoing
Contribution agreement with WHO for polio eradication (campaigns from March 
2006 to 2008)
9ACPUNI15 Technical Cooperation Facility TCF II 4,0 30-Apr-10 30-Apr-10 DP2 4 000 000 589 945 529 046 ongoing Expertises, Studies, seminars, training, audits, evaluations
9ACPUNI16/17 Microprojects programme in the Niger 
Delta MMP9
45,5 2-Aug-11 31-Dec-12 MA 45 500 000 10 269 000 0 ongoing Financial decision taken but financing agreement still to be signed
9ACPUNI19/20 Support to Reforming Institution 
Programme phase 2 (SRIP II)
29,4 17-Oct-10 31-Dec-11 OO 29 400 000 10 211 968 ongoing
9ACPUNI18 New technical assistance to the NAO 4,0 19-Sep-10 31-Dec-11 IG 4 000 000 1 023 000 389 733 ongoing
SUB TOTAL 632 313 341 519 485 405 395 450 501
82,2% 62,5%
9th EDF ou assimile 480,0 469 972 477 361 953 938 262 053 591
77,0% 55,8%
accounted for under the 7th EDF
accounted for under the 9th EDF
NIGERIA   - OVERVIEW    updated on 7 January 2009 
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5. B  Regional and Intra-ACP Projects 
Synthetic list of still ongoing regional and intra-ACP projects with an impact on the country as per closure of the financial year 2008 
              
JAR 2008 - All ACP programmes - projects financed in Nigeria    
      FINANCIAL SITUATION END 2008 
    
 
        
0             
YEAR of 
GLOB. 
Commit. 
ACCOUNTING NUMBER of 
GLOBAL commit.  N° INDIV 
COMMIT.  TITLE INDIVIDUAL COMMITMENT 
END date of 
implementation°  AMOUNT ONGOING 
INDIV. COMMIT. 
PAYMENTS ON 
ONGOING INDIV. 
COMMIT. 
STILL TO BE PAID 
2005 9ACP  RPR39  10  UNI - CONCERN UNIVERSAL 
- INTEGRATED RURAL 
WATER SUPPLY AND 
03/07/2009  491 583 301 181 190 402
2006 9ACP  RPR50  23 
UNI: CLOSING THE GAP : 
IMPROVING WATER SUPPLY 
AND SANITATION 
01/10/2011  2 925 063 355 971 2 569 092
2007 9ACP  RPR139  18 
NG: SOLAR ENERGY 
SOLUTIONS FOR MOTIVE 
POWER NEEDS IN ENERGY- 
14/02/2009  237 562 190 050 47 512
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5. C  Ongoing Budget Lines Projects  
Synthetic list of still ongoing budget lines projects implemented in the country as per closure of the financial year 2008 
List of On-going Budget Line Projects  
 
S/No.  Contractor  Title  Start 
Date 
FDI  Budget 
Line 
Project 
cost 
EU 
contribution 
Sector  Implementation 
States 
1  ActionAid Nigeria  Increasing Citizen Participation in governance through 
Public Finance Analysis 
   Nov. 1, 
2009 
EIDHR 
Macro-
project 
1 866 208  1 492 966  Budget Monitoring/ 
Public Finance 
Kebbi, Gombe, 
Plateau, Osun, 
Abia, Cross 
River 
13  BBC World 
Service Trust 
Budget Monitoring through the Nigeria Media     July 1, 
2009 
EIDHR 
Macro-
project 
1 554 683  1 243 746  Budget Monitoring/ 
Public Finance/Media 
Anambra, Cross 
river, Jigawa, 
Kano, Osun, 
Yobe, Lagos, 
FCT 
14  Centre for 
Democracy and 
Development 
(CDD) 
Strengthening Budget transparency through public 
participation: monitoring NEEDS and SEEDS in Nigeria 
   July 1, 
2010 
EIDHR 
Macro-
project 
1 496 502  1 200 000  Budget Monitoring/ 
Public Finance 
National level 
engagement 
with equivalent 
monitoring of 
revenue and 
expenditures in 
the six zones in 
Nigeria 
16  The Law Society 
of England and 
Wales 
The Nigerian Law Project Phase 2     July 1, 
2010 
EIDHR 
Macro-
project 
1 251 820  1 001 456  Good Governance/ 
Human Rights 
Abia, Gombe, 
Bornu, Cross 
River, Delta, 
Imo, Kaduna, 
Kano, Kebbi, 
Lagos, Osun, 
Plateau, Rivers, 
Yobe, Zamfara 
33  Transition 
Monitoring Group 
(TMG) 
Making the Votes Count: Promoting Citizens’ 
Participation and Protection of their Mandate during the 
2007 Local Government Elections in Nigeria 
   Sept. 
24, 
2009 
EIDHR 
Macro-
project 
736 350  589 080  Elections  6 geo-political 
zones 
36  Centre for 
Population And 
Environmental 
Development 
(CPED)  
Enhancing the Capacity of Local Civil Society Groups to 
Claim Civil and Political Rights in Nigeria’s Niger Delta 
Region  
Dec. 
24, 
2008 
Jul. 31, 
2011 
EIDHR 
Macro-
project 
690 456  552 365  Human Rights 
Education and 
Advocacy 
Bayelsa, Rivers 
and Delta States 
15  Development 
Initiatives 
Network (DIN) 
Project on Gender Budget Transparency and 
Accountability 
   July 1, 
2009 
EIDHR 
Macro-
project 
200 000  150 000  Gender-Based 
Budget Monitoring 
Lagos  
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S/No.  Contractor  Title  Start 
Date 
FDI  Budget 
Line 
Project 
cost 
EU 
contribution 
Sector  Implementation 
States 
20  Human Rights 
Monitor 
Safeguarding And Defending Democratic Choice and 
Mandate Of The People Of The North West Zone Of 
Nigeria Through Innovative Non-Violent Resistance 
Strategies 
   Dec. 
31, 
2008 
EIDHR 
Micro-
project 
71514   67 939  Elections  Kaduna, Kano, 
Katsina, 
Zamfara, 
Sokoto, Kebbi, 
Jigawa  
22  Transition 
Monitoring Group 
(TMG) II 
Making The Votes Count: Promoting Citizens’ 
Participation And Protection Of Their Mandate During 
The 2007 Elections. 
   April 
13, 
2009 
EIDHR 
Micro-
project 
97 207  92 346  Elections  6 geo-political 
zones 
21  Justice, 
Development and 
Peace Centre 
(JDPC), Ibadan 
Enhancing Effective Popular Participation in Local 
Government Democratic Elections 
   Dec. 
21, 
2008 
EIDHR 
Micro-
project 
91 079  86 525  Elections  Oyo and Osun  
5  Civil Liberties  
Organistaion 
(CLO) 
 Promoting Human Rights in Nigeria: A Project to Foster 
Human Rights Informatics through Capacity Building 
   Aug. 
31, 
2008 
EIDHR 
Micro-
project 
114 621  96 281  Human Rights 
Education 
36 states and 
FCT 
10  Kudirat Initiative 
for Democracy 
(KIND) 
Kudra, KIND's Young Women's Leadership Programme     May 1, 
2010 
EIDHR 
Micro-
project 
108 798  99 006  Youth Development  Lagos, Cross 
River, Bornu 
6  Centre for  
Constitutionalism  
and 
Demilitarisation 
(CENCOD) 
 Human Rights Monitoring and Investigation Project 
(HURMIP) 
   May 1, 
2009 
EIDHR 
Micro-
project 
100 000  95 000  Human Rights 
Education/Monitoring 
Lagos 
8  Gender and 
Development 
Action (GADA) 
Supporting Women's Entry into Politics and Gender 
Equitable Governance in the South Western States of 
Nigeria Towards the 2007 Elections 
   May 1, 
2009 
EIDHR 
Micro-
project 
99 762  93 276  Women's Political 
Empowerment  
Lagos, Ogun, 
Osun, Oyo, 
Ondo,  Ekiti  
9  The Human 
Rights Law 
Service 
(HURILAWS) 
Campaign Against Holding Charge     Nov. 1, 
2008 
EIDHR 
Micro-
project 
99 696  92 717  Prisoners' Rights  Enugu 
2   Legal Defence 
and Assistance 
Project (LEDAP) 
Monitoring and Documenting Shari'a Cases and 
associated Human Rights Abuses under the Shari'a in 
Nigeria, and Building Capacity of Local Civil Society to 
Respond to Needs of Victims and to Demand for Best 
Practices in the Administration of Shari'a. 
   August 
11, 
2008 
EIDHR 
Micro-
project 
99 105  89 195  Sharia/Human Rights  Bauchi, Borno, 
Kebbi, Kaduna, 
Kano, Katsina, 
Jigawa, Yobe, 
Sokoto, Niger, 
Zamfara, 
Gombe  
32  HURILAWS  Advocacy for the Reform of Election Petition Rules in 
Nigeria  
   Aug. 
14, 
2010 
EIDHR 
Micro-
project 
98 783  91 869  Electoral reform  Plateau, Lagos, 
Kaduna, Enugu, 
Rivers, Kwara, 
Edo, Oyo and 
Cross River 
States and FCT  
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S/No.  Contractor  Title  Start 
Date 
FDI  Budget 
Line 
Project 
cost 
EU 
contribution 
Sector  Implementation 
States 
23  Womens' Aid 
Collective 
Enhancing Women Participation In Democratic 
Governance in Nigeria 
   March 
28, 
2008 
EIDHR 
Micro-
project 
98 627  98 628  Elections  Enugu, 
Anambra, 
Ebonyi  
19  Female 
Leadership 
Forum (FLF) 
Voters Mobilization and Electoral Mandate Protection 
Advocacy Project for Students in Tertiary Institutions in 
Nigeria 
   Oct. 31, 
2009 
EIDHR 
Micro-
project 
98 001  91 876  Elections/Youth  Kwara, Plateau, 
FCT, Gombe, 
Bauchi, 
Adamawa, 
Zamfara, 
Kaduna, Kano, 
Anambra, 
Enugu, Abia, 
Edo, Rivers, 
Cross River, 
Lagos, Ogun, 
Oyo  
11  Transition 
Monitoring Group 
(TMG) 
Building civil society capacity for effective project 
management, gender mainstreaming and electoral 
reforms through advocacy and lobbying government 
   Jul 11, 
2007 
EIDHR 
Micro-
project 
96 325  91 508  Civil Society and 
Elections 
Borno, Yobe, 
Adamawa, 
Bauchi, Taraba, 
Gombe 
Zamfara, 
Katsina, Jigawa, 
Kebbi, Sokoto 
Katsina, Kano, 
Rivers, Edo, 
Anambra, 
Ebonyi, Lagos, 
Oyo, Plateau, 
FCT 
12  Widows 
Development 
Organisation 
(WiDO) 
Support for Widows who are Victims of Abuse in Enugu 
State 
   May 1, 
2009 
EIDHR 
Micro-
project 
95 000  71 250  Widowhood Rights  Enugu 
3  International 
Press  
Centre (IPC) 
Anti-Corruption Advocacy and Enhanced Media 
Perception and Coverage of Corruption using Training, 
Exposure, Monitoring, Follow-up, Documentation and 
Publication of at Least Five Corruption Cases with 
particluar reference to the EFCC. 
   January 
2, 2009 
EIDHR 
Micro-
project 
94 023  88 382  Anti-Corruption/Media  Lagos, FCT 
26  The Human 
Rights Law 
Service 
(HURILAWS) 
Advocating for Enforcing Inheritance Rights in South 
East Nigeria 
   April 
15, 
2009 
EIDHR 
Micro-
project 
88 991  82 762  Widowhood Rights  Imo  
31  League for 
Human Rights 
Building the Capacity of Women and Minority 
Communities in Three States of Northern Nigeria to 
Address Systematic Human Rights Violations 
   June 
14, 
2012 
EIDHR 
Micro-
project 
87 993  78 217  Non-
discrimination/Conflict 
Prevention 
Bauchi, Katsina 
and Yobe 
States  
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S/No.  Contractor  Title  Start 
Date 
FDI  Budget 
Line 
Project 
cost 
EU 
contribution 
Sector  Implementation 
States 
30  Women 
Environmental 
Programme 
(WEP) 
Promoting Gender Mainstreaming in Governance 
through Civic Education and Electoral Process in the 
Build up to 2011 Elections 
   Aug. 
14, 
2010 
EIDHR 
Micro-
project 
87 651  70 122  Women's Political 
Empowerment  
Taraba and 
Yobe States 
7  Women 
Information 
Network (WINET) 
 Media Advocacy on Women’s Reproductive Rights in 
Enugu State 
   Feb. 
12, 
2010 
EIDHR 
Micro-
project 
82 453  78 331  Women's 
Reproductive Rights 
Enugu 
24  Community 
Action For 
Popular 
Participation 
(CAPP) 
Promoting the Integrity of the Electoral Process through 
Increased Capacity Building for Local organizations 
   Dec. 
31, 
2008 
EIDHR 
Micro-
project 
81 359  77 292  Elections  Niger 
25  AIDS Alliance in 
Nigeria 
Mobilizing PLWHA Groups for Improving Access to 
HIV/AIDS Related Treatment in 5 States across Nigeria 
and the Federal Capital Territory 
   Nov. 
25, 
2010 
EIDHR 
Micro-
project 
79 203  72 867  Rights of PLWHA  Kaduna, Oyo, 
Gombe, Kogi, 
Akwa-Ibom, 
FCT 
4  Media Rights  
Agenda (MRA) 
Advocacy on the Freedom of Information Bill     Jan. 3, 
2008 
EIDHR 
Micro-
project 
74 044  70 000  Good 
Governance/Freedom 
of Information 
Lagos/Abuja 
40  International 
Institute for 
Energy and 
Development 
Sustainable Utilisation of Nigeria’s Gas and Renewable 
Energy Resources  
April 
1, 
2009 
April 1, 
2012 
Environment  2 872 190  2 297 752  Participatory 
Governance/Energy 
Rivers and 
Bayelsa 
35  ActionAid Nigeria  Enhancing Essential Sexual Reproductive Health and 
HIV/AIDS Care in Post Conflict and Internally Displaced 
Persons Communities in Nigeria 
   Aug. 
15, 
2013 
Health  2 224 710  2 002 239  IDPs/Health  Plateau, 
Nassarawa, 
Cross River, 
Delta and 
Bayelsa States  
18  NOVIB/Oxfam  Integrated Sexual & Reproductive Health & Service 
Delivery in Northern Nigeria 
   July 30, 
2010 
Health  2 064 865  1 800 000  Reproductive Health  Kano, Bauchi,  
Jigawa, Katsina, 
Kaduna, Kebbi,  
Gombe,  
Sokoto,  Benue, 
Zamfara 
17  Concern 
Universal 
Cross River State Rural Water Supply and Sanitation 
Project - NIG 
   July 16, 
2012 
NGO Cofin  949 702  712 276  Water and Sanitation  Cross River 
28  Catholic Fund for 
Overseas 
Development 
(CAFOD) 
Improving Primary Health Care for Rural Poor 
Communities in Northern Nigeria  
   Oct. 16, 
2011 
NGO Co-
financing 
1 705 943  733 556  Pro-Poor/Health  Adamawa, 
Bauchi, Benue, 
Borno, Gombe, 
Jigawa, 
Kaduna, Kano, 
Katsina, Kebbi, 
Kogi, Kwara,  
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S/No.  Contractor  Title  Start 
Date 
FDI  Budget 
Line 
Project 
cost 
EU 
contribution 
Sector  Implementation 
States 
Nassarawa, 
Niger, Plateau, 
Sokoto, Taraba, 
Yobe, Zamfara 
States and the 
Federal Capital 
Territory 
34  OXFAM GB  Strengthening the Livelihoods of Small Scale Farmers in 
Nigeria 
   Aug. 
14, 
2012 
NGO Co-
financing 
1 009 591  713 460  Pro-Poor/Economic 
Empowerment 
Plateau, 
Nassarawa, 
Benue and 
Kano States 
29  Institut Européen 
de Coopération et 
de 
Développement 
(IECD)  
Empowering Less-Privileged South-Eastern Nigerian 
Women through Human Promotion and Professional Skill 
Acquisition  
   Oct. 16, 
2013 
NGO Co-
financing 
985 909  693 587  Pro-Poor/Economic 
Empowerment 
Enugu 
27  Concern 
Universal 
Livelihood Enhancement Alternatives Project (LEAP)     Aug. 
15, 
2011 
NGO Co-
financing 
681 611  511 209  Pro-Poor/Economic 
Empowerment 
Cross River 
39  Water Aid  Empowering Civil Society and Local Authorities for Pro-
poor and Inclusive Water and Sanitation Governance in 
Plateau and Bauchi States in Nigeria  
April 
1, 
2009 
April 1, 
2012 
NSA/LA  1 199 284  899 463  Participatory 
Governance/Water 
and Sanitation 
Plateau and 
Bauchi 
37  Concern 
Universal 
Local Governance: Participation, Collaboration & 
Transparency (LG PACT)  
Dec. 
30, 
2009 
Aug. 
31, 
2011 
NSA/LA  1 195 735  896 801  Participatory 
Governance/Budget 
Monitoring 
Cross River 
38  Concern 
Universal 
Sustainable Water, Sanitation & Hygiene (WASH) Project  May 
1, 
2009 
May 1, 
2012 
NSA/LA  1 150 835  863 126  Participatory 
Governance/Water 
and Sanitation 
Cross River and 
Ebonyi 
   Total              25 809 115  20 228 471       
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5.D  EIB Projects as per Closure of the Financial Year 2008 
                    
Contract nr.  Operation  Funding  Signature date  Sector  Signed in EUR 
23153  DANGOTE CEMENT - A  EIB own resources  12/08/2005  Industry  57 851 239,67 
23154  DANGOTE CEMENT - B  EIB own resources  12/08/2005  Industry  33 057 851,24 
24315  INTERCONTINENTAL BANK  EIB own resources  28/12/2007  Services  50 000 000,00 
22824  NIGERIA GLOBAL LOAN  Investment facility  06/12/2004  Global loans;  
grouped loans  50 000 000,00 
23155  DANGOTE CEMENT - C  Investment facility  12/08/2005  Industry  33 057 851,24 
23741  FIRST BANK OF NIGERIA  Investment facility  06/12/2006  Services  35 000 000,00 
23742  FIRST BANK OF NIGERIA B  Investment facility  06/12/2006  Services  15 000 000,00 
Total             273 966 942,15 
Source: EIB  
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5. E  Updated CSP Chronogram 
 
                          
Country: NIGERIA  (AAP 2010 as CSP still to be approved)                     
                          
  2009 2010  Amount  of  proposal  Budget line 
 Jan  Feb  Mar  Apr  May  June  Jul  Aug  Sept Oct  Nov  Dec  1st  semester 
2nd 
semester  in million €    
                                           
Justice sector support              formulation    PIF        AF+TAP                   45  EDF 
a) forecast (January)                                                       
                               
Anti-corruption programme    
draft 
report              PIF        AF+TAP                   25  EDF 
a) forecast (January)                                                       
                               
Technical cooperation facility                    PIF        AF+TAP                   6  EDF 
a) forecast (January)                                                       
                            
support to the NAO                    PIF        AF+TAP                   6  EDF 
a) forecast (January)                                                       
                            
Support Nigerian cultural 
diversity and heritage and 
cultural interactions 
between EU and Nigeria                
Identification 
+feasibility        PIF           AF+TAP          5  EDF 
a) forecast (January)                                                       
PIF = Submission of Project Identification Fiche (where applicable)              
AF = submission of the action fiche              
TAP = Submission of Draft Technical Administrative Provisions               
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Annex 6:   Summary of the Country Environmental Profile 
Review of the environmental profile of Nigeria and state of the environment 
Physical resources: Nigeria lies on the southeast corner of the West Coast of Africa. The relief is 
characterized by low-lying coastal areas to the Jos plateau in the central northern part, and the 
mountains range along the eastern boarder of the country. The coastline consists of the barrier bar 
lagoon complex around Lagos, mud beaches eastwards that grades into the Niger delta (made of sandy 
beach ridge barrier islands, backed by mangrove/freshwater swamps/forests), with narrow continental 
shelf (<75km). The ecological zones, contiguous from North to South, include savannas, lowland rain 
forest, freshwater swamp and mangrove swamp forest and coastal barrier islands. A mountain forest 
zone is along the south-eastern border. 
There are eight main river basins, with Rivers Niger and Benue system draining most (80%) of the 
country into the Atlantic Ocean. The Komadougou-Yobe river system flows into an inland drainage 
Lake Chad, and together with Hadejia-Nguru wetlands system drains most of the areas not drained by 
the Niger/Benue system. In general, the surface and groundwater resources are adequate to meet 
current demands for potable water, but marred by unfavourable temporal and spatial distribution, and 
poor harvesting, leading to serious scarcities in some north areas and consumption from polluted 
streams and stagnant water bodies.  
Household energy is dominated by firewood and charcoal, while hydrocarbons (oil, and gas) and 
hydroelectricity supply the bulk of industrial energy demand. Nigeria had 36.2 billion barrels of 
proven oil reserves, and about 182 trillion cubic feet of proven natural gas reserves, concentrated in 
the Niger delta and offshore. The approximately 5,900 megawatts of installed electricity-generating 
capacity are primarily generated by 3 hydro and 5 thermal power stations. Being in the tropics, Nigeria 
is blessed with abundant solar energy resources (3.5-7.0 kWh/m
2/day). 
Biological resources: Fish provides 40% of the total animal protein in the diet of the average 
Nigerian. Fishery potential totals 150,000 tons including both marine and freshwater fisheries and 
fishing is done by both artisanal and industrial fleets. 
Much of the savannah that used to cover about 4/5 of Nigeria is now agriculture or grazing lands. The 
savannah is found in the northern and central parts of Nigeria, while the south is usually dominated by 
forestland comprised of savannah woodlands, lowland rainforest, mountain forests, riparian forests, 
freshwater swamp forest, and mangrove forests. 
The country’s closed natural forest diminished from around 10 million hectares in 1960 to 4.5 million 
hectares in 2001, at a rate of 2.6% per year. The estimated planted forest area is 375,000 hectares, with 
rubber plantations cover of 318,000 hectares. In 2005, 1,160 Forestry management units were defined, 
of which 154 produce timber. In 2003, estimated total round wood production was m
3 69.9 million, of 
which m
3 60.4 million (86%) is fuel wood.  
Approximately half of the cultivable land is effectively under permanent and arable crops (30 million 
hectares), while the rest is covered by forest wood land, permanent pasture and built up areas. The 
cattle are essentially raised in the Sudan savannah (90% of the cattle population), where the limiting 
factor is the amount of water supply available. During the dry season, they move southward as far as 
the deciduous forest and during the rainy season northwards into the Sahel, as far as the rains will 
allow for fresh grass and water. 
The Niger Delta is an internationally important sensitive ecosystem and host to the oil and gas drilling 
activities. The Niger Delta is made of the barrier islands, which rim the shore gradates into the 
mangrove forest, which disperse into the seasonal and permanent freshwater swamps forests.  
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Socio-economy: Nigeria’s is a mixture of more than 250 ethnic groups. The economy is dominated by 
crude oil and gas, which accounts for over 95% of national export earnings. However, the majority of 
the population derives sustenance from agricultural production. About 64% of people in rural areas 
35% in urban areas live below the poverty line. Traditions, customs, and cultural prejudices contribute 
to women’s lack of equal rights with males. 
Acute respiratory illness linked to household smoke accounts for the death of nearly 50,000 children 
below the age of 5 years, and diarrhea for lack of water and sanitation and poor hygiene for another 
30,000. Malaria, outbreaks of cholera, cerebrospinal meningitis, measles, and yellow fever are 
widespread. The national prevalence rate of HIV/AIDS is 5.8%. A gap exists in health care services 
access between rural and urban areas and lower rates of access prevail in the North. 
Environmental and socio-economic impact of current economic trends: The natural environment 
degradation is summed in the loss of forest and mangroves areas, and desertification, as well as in 
industrial and residential pollution. The human environment degradation is visible in the (1) low 
access to health services, education and drinking water supply (2) high poverty rate (3) gender 
inequality, and (4) low energy supply and efficiency. 
The World Bank’s Rapid country environmental assessment (2006) estimates the costs of 
environmental degradation between 8-10% of the Gross domestic product, likely to increase over time, 
in absence of changes. 
The Niger Delta is subject to environmentally polluting discharges of liquid, solid and gaseous wastes, 
linked to oil production. Atmospheric pollution caused by oil and gas development includes gaseous 
products of hydrocarbon evaporation and burning as well as aerosol particles of unburned fuel. About 
2.5 billion cubic feet of natural gas is flared per day (over 45 million tons of CO2 equivalent), 
releasing green house gases that contribute to climate change. The gas flared in Nigeria constitutes 
40% of the total daily gas consumption in Africa. Several deadlines have been set for flare-out, since 
the 1980. Oil companies forecast to solve this problem by 2011. 
Increasing vehicle ownership, urbanization and poor air norms enforcement has meant increasing 
pollution levels over the last few years. The industrial sector, especially coal-fired power plants, 
constitutes a major source of air pollution. Gas flaring from oil drilling in the Niger delta contributed 
24% to CO2 emissions in 2000. During the 1990s, neighbours learned to sabotage oil installations, to 
collect oil-spill compensation from oil companies, thus turning over more oil revenue to locals and 
clean up oil pollution than by subsistence farming. Attacks on oil facilities and pipelines became 
relentless. People protest that the activities undertaken by foreign oil firms have contributed to the 
degradation of the environment. 
The eight northernmost states have experienced desertification, exacerbated by the rapidly growing 
population. The southward advance of the desert is as high as 0.6 km per year. Causes of 
desertification include poor physical condition of soils, covering vegetation loss, topography as well as 
the inherent extreme climatic variability. The worst erosion problems are caused by water, and the 
worst gullies can be found in the south-eastern states. Coastal erosion is pronounced in Rivers, 
Bayelsa, Delta, Ondo and Lagos States. 
The major forest degradation factor is conversion of natural habitats to agricultural uses. Mangroves 
near the towns are used for fuel wood production. Conflicts over water resources have arisen between 
users asserting rights under customary law, particularly between traditional pastoralists and 
agriculturists. Much of the Western end of the coastline has been degraded due to anthropogenic 
factors. In some rivers, where industrial wastes are discharged, there are high levels of heavy metals; 
levels of siltation are high in areas with extensive logging and farming. In Niger Delta drilling sites, 
groundwater is contaminated by spilled crude oil. Garbage dump sites are often located by road side. 
The solid waste is unsorted and there is no control on hazardous materials such as medical waste. The 
environmental contamination stemming from urban and industrial centres is recorded in terms of air  
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and marine pollution. The direct threats to biodiversity and ecosystems can be grouped into 
unsustainable use of natural resources and habitat degradation. 
Environmental Policy, Legislative, Institutional Framework 
The protection and improvement of the environment are entrusted to separate institutions, and 
exercised at the national, state and local level. In 1999 the Federal environmental protection agency 
revised the National Policy on environment, whose holistic approach to managing environmental 
issues includes prior Environmental Impact Analysis (EIA) of proposed activities, entrusting 
management and service supply tasks into national bodies and committing to conservation and 
sustainable development. The elaborate legislation dealing with environmental issues is reflected in 
the plethora of agencies in charge of sectoral implementation. The revision of legal acts is a permanent 
process, sometimes taking decades, recording the uncertainness and lack of public support to 
environmental issues. 
Forest tariffs are very low and not revised frequently. Industry inefficiency is compounded by the ban 
on round-log exports. Domestic sawmills are protected from competition and pay low prices, also 40% 
lower than the international ones, thus increasing inefficiency. The Draft Forestry Act (2003), when 
enacted, should harmonize / streamline the different state forest laws / ordinances. It focuses on both 
forest management and community involvement in reforming the forestry sector, by involving states, 
private sector, NGOs. 
The  National water resources policy moves away from the compartmentalized view of water 
resources management to emphasise a basin approach, coordination between basins, and watershed 
management. 
Nigeria signed the key multilateral environmental agreements, including the Convention of 
biodiversity and the Kyoto protocol on climate change. The pivotal institutions in charge of 
environment are: 
•  The National Council of Environment provides policy guidance for environmental 
management in the country and advice to the Presidency on environmental issues. 
•  The Federal Ministry of Environment, housing and urban development mandate is to provide 
policy guidance for environmental management; it incorporates the Federal department of 
forestry. 
Other key national institutions dealing with the environment are: 
•  Nigerian Environmental Standards Regulations and Enforcement Agency (NESREA) 
monitors and enforces environmental standards in all sectors for all development projects. 
•  National Parks Commission, 
•  Ministry of Agriculture (land use, agriculture and livestock) and Water Resources, 
•  Ministry of Energy (oil, gas and power), including the Department of Petroleum Resources. 
Three EIA processes are operational in the country. This situation creates confusion and uncertainty in 
implementation of the EIA. Gaps in the EIA legislations include the easy exemption of politically 
priority projects. 
At the state level, environmental monitoring and enforcement responsibility of state agencies covers 
waste management/disposal, sanitation. The Niger Delta Development Commission has the mandate 
to promote the sustainable development of the region, by coordinating development projects. 
The National Forestry Development Council formulates national forest policy and technical guidelines 
on forest management. The Federal Department of Forestry coordinates forestry activities. It proposes 
policies, oversees forestry administration nationwide, and coordinates forestry development; it is not  
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an executing agency, which is the task of the states. The State Forest Departments manage the forest 
resources at the state level and supervise revenue collection from the forestry sector in the various 
states. The Cross River State Forestry Commission autonomously manages its programs, including 
those with the communities. 
Protected areas management ranges from the federal to local level. The National parks service is in 
charge of the eight national parks, while Forests reserves are loosely cared of by states. Game 
reserves are often even less protected. Within many protected areas there are Limited access strict 
nature reserves, that may receive more conservation care by the residents, that the larger areas. 
Legally, the state owns all land. In practice, effective land tenure systems vary from tribe, community 
and state. 
The National Council on Water Resources represents stakeholders from the federal and state level 
water agencies. The Federal Ministry of Water Resources, now incorporated into the Ministry of 
Agriculture, has the mandate for policy formulation, water supply to urban and rural areas and is in 
charge for development, conservation and management of water as a national resource. The 12 River 
Basin Development Authorities have the task to collect hydrological and related data, to plan and 
develop water resources, and to provide large scale irrigation infrastructure in their catchments area. 
The new National Water Resource Bill has been elaborated in order to coordinate Ministries and 
agencies mandates for water resource development and/or management. This bill will separate the 
Ministry’s policy role from managerial and implementing tasks played by the Basin bodies. The 
Federal Ministry of Energy through the Power holding company of Nigeria is empowered to abstract 
water along rivers and lakes for the generation of power. State Governments provide potable water for 
households, industries, and irrigation. 
The Federal Ministry of Energy’s main operative arm, the Department of Petroleum Resources, 
regulates the operation of the oil industry. The Nigeria National Petroleum Corporation oversees the 
regulation of the oil industry, with secondary responsibilities for upstream and downstream 
developments. The National Oil Spill Detection and Response Agency has been established, under the 
supervision of the Ministry of Environment, in order to perform technical supervision service. The fast 
growing energy sector, generating economic resources and changing the weights inside the social 
compact, creates the premises for a stronger political conflict between the people competing for 
streamlining such resources down to the final recipients. The Nigeria Millennium Development Goals 
2005 report concludes that there is high potential to achieve universal primary education, ensure 
environmental stability and develop a global partnership for development. In reality, a major fault of 
this kind of assessment is the lack of reliable statistics. 
EC and Other Donors’ Co-Operation with the Country from an Environmental Perspective 
Past EC cooperation with Nigeria has focused on the water and sanitation and micro-projects sectors. 
Environmental issues have been considered during project appraisal and implementation. The low 
managerial skills of stakeholders and lack of reliable environmental information hamper the projects 
implementation. The Nigeria Country strategy paper 2008-2013 (10
th EDF) concentrates on local 
government reform. Environmental considerations are introduced, in order to achieve MDGs. 
In 2003, Nigeria official development assistance totalled 0.5% of the GDP. Most donor commitments 
are directly related to supporting the Nigerian policies. DFID has catalysed the establishment of the 
Cross river Forestry commissioner, as well as funded Community forestry development projects. 
USAID commitment has environment as a cross cutting issue, to be streamlined by building on NGOs 
capacity to dialogue with government; by promoting sustainable agriculture and use of energy-
conserving technologies, by generating economic opportunities near natural reserves; by developing 
primary school curriculum on environmental issues; and by promoting rational water and sanitation. 
World Bank’s key programs aim at strengthening the policy, regulatory and institutional framework 
for environmental management and to frame sectoral development according to environmental  
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sustainability. Several donors are strongly committed to water and sanitation and sustainable use of 
natural resources. UNDP participates in the governance strengthening, as well as pilot projects in the 
environmental sector. Its Niger Delta Local Development Programme uses decentralisation and local 
governance approach as the entry point for poverty reduction and sustainable development. UNDP is 
planning a major climate change initiative, to be agreed with national authorities and other donors. 
CIDA actions support Nigeria’s response to Climate Change and Africa Stockpiles programme.  
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ANNEX 7:   EC Projects and Programmes  
7. A  Details on Programmes and Projects  
Focal Sectors 
Focal sector 1: Water and Sanitation 
Water Supply and Sanitation Sector Reform Programme WSSSRP 
(Total cost: €119.63 million. EC contribution: €87 million Beneficiary contribution: €31.43 
million): Period of execution: up to 31 July 2012. 
Due to the specificity of this programme (self selection process, pilot activities, demand driven) the 
N+3 rule
32 is not applicable to this programme. 
The programme implementation framework consists of 3 different lots of service contracts 
implemented by 3 different consortia. Lot -1 is managing the Programme Management Unit (PMU) 
and is responsible to the Federal component; Lot -2 operates the State Technical Units (STUs) in the 3 
southern States and Lot-3 in the 3 northern states. UNICEF implements the rural WSS component 
through a contribution agreement with the EC.  
A Mid Term Evaluation in March 2007, recommended a rider to the Financing Agreement which was 
approved in December 2008 making it possible to change the implementation procedure for works. 
Now it is through Direct Decentralised Operations, whereby the NAO will entrust the management 
and implementation of these activities to the Ministry responsible for water in each state, with 
FMAWR supervision. The rider also extended the implementation period from July 2010 till July 
2011 and reduced the UNICEF funds.  
In 2008 the programme: 
•  Supported 6 zone workshops to revise the Draft National Water Resources Bill, now adopted 
by the National Water Resources Council.  
•  Reviewed the status of institutional reforms at federal level. 
•  Carried out Corporate planning training for federal and states executives. 
•  Strengthened the capacity of rural Water Supply and Sanitation institutions at state (RWASA) 
and LGA (WSS depts.) levels. 
•  Promoted state-wide strategies for community mobilization and hygiene promotion. 
•  Established community models to be used in up to 1400 rural communities and ultimately lead 
to increased access to safe water for 2.1 million Nigerians. 
•  Formulated and tested sanitation strategies on access to sustainable basic sanitation facilities 
for 210,000 Nigerians. 
•  Trained 30 WSS actors at federal level and in 6 focal states on Management for Sustainability. 
•   The National Bureau of Statistics (NBS) was supported to harmonize and pre-test impact 
assessment survey tools.  
•  Completed the construction of 300 boreholes initiative in the 6 states 
                                                 
32   In most EC contracts the deadline for the signature of contracts and programme estimates for the implementation of the 
financial agreement is 3 years after the entry in force of the financial agreement.  
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The focal states are working on the development of state water policies and institutional restructuring 
plans following the recommendations of the institutional studies carried out in 2007. Baseline studies 
and the assessment of Water Supply and Sanitation facilities were completed in prioritised urban areas 
and selected small towns. The technical studies and engineering designs for water schemes in 
preparation for works in all six states were completed. In Jigawa State, works for the construction of 
latrines in eight small towns have commenced and in Anambra State the rehabilitation of an urban 
water supply scheme providing water for 70,000 people was commissioned in July 2008. 
In rural areas (UNICEF component) progress has been slower than expected in part due to difficulties 
encountered in the implementation of the cost sharing formula that has now been agreed and 
implemented as transfers of federal and state counterpart contributions are being made. 
WSSSRP is a necessary and appreciated EU-financed sector reform programme to support Nigeria in 
the implementation of wide ranging reforms of the water and sanitation sector, ultimately affecting the 
welfare and prosperity of the whole nation.  
Small Towns Water Supply and Sanitation Programme 
 (€15 million): end of implementation 31
st December 2008 
The aim of this programme is to improve health and quality of life in the small towns of Adamawa, 
Delta and Ekiti State. The objectives are: 
•  To develop the most efficient mechanism for delivery of sustainable schemes to be replicated 
later on throughout Nigeria. 
•  To facilitate access to safe water and adequate sanitation by some 500,000 residents of 24 
small towns in the three participating states through the design and implementation of water 
supply and sanitation facilities. 
•  It focuses on community ownership and management of water supply and sanitation facilities 
with the community making informed decision on the type of technology and level of service 
for its water supply based on its willingness and ability to contribute a minimum of 5% of the 
capital as well as meeting the operation and maintenance cost. 
This project's activities ended in December 2008. The project completed the preparatory work, such as 
selection of small towns, social mobilisation and organisation of the Water Consumer Associations, 
opening of Bank account, mobilising resources from the Federal Government, the states and 
communities, undertaking of emergency repairs of existing water schemes in the communities, 
training of stakeholders, and award of works contracts for the construction of water supply schemes.  
Fifteen (15) works contracts were awarded in the two states of Adamawa (10) and Ekiti (5) under the 
direct decentralised operations managed by the FMAWR. None of them was finalised before the end 
of the project. After a meeting with the representatives of Adamawa State we were informed that the 
State was preparing a specific budget allocation to be able to finalise the works with their own 
resources.  
The contracts for the remainder of 12 water schemes, launched under specific commitment, were 
signed in the third quarter of 2008. When the FA expired in December none of these 12 works 
contracts were finalized and the awarded construction companies have repeatedly shown their concern. 
Another challenge is to ensure the provision of support to the communities and states to consolidate 
the organisational set-up of the Water Consumer Associations, to ensure the sustainability of the water 
schemes. The EC Delegation is still trying to raise this issue with the Federal Ministry for Agriculture 
and water resource 
The service provider GTZ has been demobilized and all the equipment and vehicles transferred to the 
FMWR. The final report is still to be received.  
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The final evaluation of the project was received by the end of December but due to its poor quality 
was sent back to the Consulting Company for redrafting. A total of €14.9 million has been committed, 
but the final payment figure will be lower due to the impossibility to finance most of the works 
contracts. 
Focal sector 2: Institutional and Economic Reform 
Governance 
Support to Reforming Institutions Programme SRIP 
SRIP I: €24.1 million; end of implementation: 31/12/2008  
SRIP II: €29.4 million: D+3: 17/12/2010 
The most important contribution donors can make to poverty reduction in Nigeria is to support 
Nigeria’s own efforts to reform the use of public funds. In this spirit, SRIP was designed to assist 
reform-oriented states and local governments within the Federation to enhance government 
transparency and accountability, ensuring that pro-poor policies are successfully implemented. SRIP 
operates in six states selected though a benchmark exercise based on SEEDS. The focus of EC support 
is on public finance management in the broad sense, including support for efforts of civil society to 
ensure proper use of public funds.
33 
The amount in the original Financing Agreement of SRIP 1 was reduced from €27.6 million to 
€24.1 million in late 2007. Also the decision to fund SRIP phase 2 was taken in December 2007, a 
year after the initial plan.  
The preparation and then approval of the OPEs took many months. When they were finally approved, 
in early 2007, the programme was 15 months old. Disbursement was low and slow which eventually 
led to the de-commitment of substantial funds and the cancellation of many activities. 
“SRIP in its life of 38 months (to the end of 2008) will have been fully operational for approximately 
one year and have absorbed approximately 14 out of the 27.6 million of the original financing 
agreement.  
During that one year of full activity it succeeded in setting up CSO consultative structures in most of 
the states and in organizing studies of PFM issues, training workshops, and study tours for officials 
and for CSOs. Thanks to SRIP most states developed their first coalitions of CSOs concerned with 
budget issues; many officials acquired some basic notions about modern budgeting; some processes 
have been set in motion towards the reform of aspects of PFM; some state governments invited a set of 
CSOs to discuss budget plans with government officials. It is indeed amazing how much SRIP 
achieved with so little money in so little time (€2 million out of 14, in one out of 3 years!).”
34 
The TA service contract was extended for 5 months beyond July 2008 to allow the contractors to close 
phase 1 of the programme. Following the outcome of a mission to the focal states by the Delegation in 
February 2008 and in agreement with the NAO, a decision was taken in May 2008 to negotiate with 
the TA to provide additional services for SRIP phase II. The negotiation was held and the TA service 
contract for Phase II was signed in December 2008.  
With the conclusion of activities under phase 1 in June 2008, a final evaluation of SRIP I was 
concluded in November 2008. The evaluation report recommended a decentralisation of financial 
responsibility for the management of the programme from a service contractor to the state 
governments who will be assisted by a Programme Support Unit (PSU) based in Abuja. The report 
                                                 
33   SRIP is based on the implicit assumption that if corruption cases did not take place, the amounts of public funds 
available at state and local levels for the public sector to participate in the fight against poverty and development/ or 
wealth creation would be sufficient or at least higher than they currently are. And therefore civil society would just have 
to ensure their proper use. SRIP does not attempt to encourage for efforts of civil society to encourage or ensure 
maximisation/or optimisation of public resources (the revenue side of state and local budgets). 
34   Source: Final Evaluation of SRIP I  
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also recommended the use of investment funds available under SRIP 2 to support training centres and 
provide equipment to community centres, CBOs and trade unions at LGA levels. Given the low 
capacity of state governments to undertake public finance management reforms (which is the main 
focus of SRIP), as well as their poor records in transparency and accountability, it will be difficult to 
implement SRIP through the state governments. Also, it is already foreseen in the FA of phase 2 to use 
investment funds as incentives to reforming states – to support specific policies which could directly 
deliver services to the people. 
 
 
EU Support to Law Enforcement against Economic and Financial Crimes 
 (€24.7 million): End of Implementation 31/12/2010; end of contribution agreement/activities: 
31/12/2009 
The overall objective of this project is to enhance good governance and financial accountability and to 
frustrate incidences of fraud, waste and corruption, through support to EFCC and to other institutions 
relevant to its effectiveness. The purpose of the project is to better equip EFCC staff with improved 
skills, knowledge and attitudes and with the requisite equipment and technical support; to strengthen 
the capacity of the judicial system to prosecute and try economic and financial crimes. The project is 
implemented through a contribution agreement between the EC and the United Nations Office on 
Drugs and Crime (UNODC). The project is in its last year of implementation and 34has the following 
4 components: 
1.  Enhance the operational and institutional capacity of EFCC including EFCC Training and 
Research Institute (TRI), and the Nigerian Financial Intelligence Unit (NFIU) through the 
provision of equipment and training. 
2.  Develop sustainable ICT capability for EFCC, TRI, NFIU including IT training to enhance 
national, regional and international cooperation 
3.  Support advocacy and increase awareness about EFCC, NFIU and their efforts to reduce 
financial crimes and corruption. 
4.  Develop comprehensive framework to support the judiciary at the federal level and at selected 
10 states under pilot schemes.  
MAJOR DEVELOPMENTS AND ACHIEVEMENTS IN 2008 
1.  From the small size of about 125 staff in 2006, EFCC had the total staff strength of 
about 1,500 in 2008. 
2.  Among the national agencies fighting corruption and graft such as ICPC and Code of 
Conduct Bureau, EFCC has achieved more arrests, prosecution and convictions 
including high profile cases involving top politicians and a former Inspector General of 
Police as well as a former governor. This achievement by EFCC led to the improvement 
of Nigeria in the TI CPI. 
3.  The change in the leadership of EFCC during the year inevitably brought about some 
strategic innovation in the area of fighting and prevention of fraud, money laundering 
and other financial crimes. The result of the change in strategy has begun to show with 
more arrests and prosecution involving many offenders not necessarily restricted to top 
politicians alone. 
4.  As at end-2008, about $23.5m was spent on the various programmes.   
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5.  Consequently, the Abuja data centre was commissioned on August 12
th, 2008. In 
addition, numerous technical, hardware and software solutions have been provided such 
as the installation of fibre link to enable the 25 banks in the country to send their data 
electronically to the NFIU. 
6.  Many staff members of the EFCC performing various functions such as IT and forensic 
duties have undergone specialist training courses. In addition, those in operational areas 
were trained in various course modules to improve their competences.  
7.  There was noticeable improvement in the rating and perception of the judiciary during 
the year as respondents to surveys confirmed that the level of corruption had dropped. 
So far about 250 judicial officers and the National Judicial Institute staff were trained in 
Alternative Dispute Resolution (ADR), while 400 judicial officers were trained in 
Judicial Ethics.  
The project is on course to achieving its various outputs. A Mid-Term Evaluation was carried out in 
September 2008 and the recommendations have been taken into account in revising the Work Plan to 
ensure that the project's intended results are achieved. 
Census Support Initiative 
 (€116.5 million): End of implementation: 31/12/2009 
The gender-disaggregated results for federal, state and local government level were approved by the 
National Population Commission and presented to President Obasanjo in April 2007 and these results 
were published in May 2007 in the official gazette. The final Census report was officially approved by 
the Council of States in November 2008. An external monitoring mission took place in 
November/December 2008 and the report pointed to a number of activities that need to be completed 
urgently before the end of the implementation period in December 2009.  
Meanwhile the focus is on data analysis and dissemination, and ensuring high-quality implementation 
of the census database. The contract for the Census Data-base and Geo-Portal was signed in December 
2007, but delivery of the equipment has not yet started as the National Population Commission has not 
yet been able to make a space available that conforms to the requirements for the equipment.  
Implementation will run up to end-2009 in line with the extended Operational Implementation Phase. 
Support to Nigerian Electoral Cycle 
€40 million: D+3: 29/07/2009 - end of implementation: 31/03/2011 
INEC and its chairman are still in place. Court cases are still ongoing and President Yar’Adua case at 
the Supreme Court was ruled in his favour in November 2008. The Electoral Reform Committee set 
up by the President presented its report in December with important recommendations with respect of 
INEC to ensure its independence and render it more credible in the conduct of elections in Nigeria. 
Phase 1: contribution agreement with UNDP ended in December 2008. It had been intended to allow 
JDBF support to the Electoral reform Committee (ERC). The remaining funds under Phase I should be 
transferred to phase II which begins in first quarter of 2009. 
Non-focal Sectors 
In 2008 activities in the non focal sectors were mainly in the areas of micro-projects, health, support to 
Non-Governmental Organisations (NGOs), support to the NAO and various TA under the Technical 
Cooperation Facility, as described below. 
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Micro-projects 
Micro Project Programme  
Micro Project Programme 6 (MPP6) (€42 million): end of implementation 1st May 2008 
Altogether under this programme 1,921 micro projects were implemented as against 1650 projected by 
the Mid-Term Review (MTR) team report 2005. The projects implemented benefited over 5 million 
people. Projects have been implemented across sectors: water supply and sanitation, health, education, 
income generation, small scale irrigation, transport infrastructure. A documentary video was produced 
showing the activities and impact of the Micro Project Programme (MPP6) in the Niger Delta and it is 
to be aired on Local Television station and an EU channel. There was as well local and international 
distribution of the physical Compact Disks (CDs) in 2008. Irrespective of the delays encountered in 
the closure of PE 1 & 2, the programme committed over 99% of the total programme budget and spent 
over 96% of same.  
As part of programme exit strategy, 60 high performing NGOs out of 108 NGOs were supported with 
more technical capacity and organisational development skills. Organisational support took the form 
of equipment supply and organisational development training.  
Final evaluation was held in March 2008. The report was favourable with minor lessons to be 
incorporated into MPP9 programme. 
Micro Project Programme 9 (MPP9) (€45.5 million): D+4: 02/08/2011 
The media event for the signing of the FA took place during the visit of Commissioner Michel in 
September 2008.  
The tender process for a technical assistance to implement the programme was concluded and the 
contract awarded. Activities are due to start in February 2009. The Delegation and the NPC have 
agreed to contract Community Development Foundation (CDF), an NGO in Lagos, to be responsible 
for the management of the grants component of the programme in accordance to article 3.3.2.1 
negotiated procedure of the Contractual Procedures of the Commission. Currently a Systems Audit 
and a Training Needs report are being conducted to support CDF in the implementation process.  
Health 
Partnership to Reinforce Immunisation Efficiency PRIME 
 (7th EDF, €77.4 million, + 9
th EDF €20 million): end of implementation on 30/06/2009 
The overall objective of PRIME is to reduce the burden of vaccine preventable diseases (VPD) 
including polio in Nigeria. The Signing of the Rider no. 3 to the Financing Agreement allowed for the 
extension of the Project to 30 June 2009, scaling up to 23 states with the addition of 17 new ones and 
signing of €20 million Contribution agreement with World Health Organisation (WHO) for specific 
Polio Eradication Actions from March 2006 to December 2008. The new states have since 
commenced activities which are largely Training of Health Workers in the various states on Routine 
Immunisation.  
PRIME main achievements in 2008 have been the following: 
•  Resource Centres constructed in the School of Health Technology in the six focal states of 
Abia, Cross River, Osun, Plateau, Gombe and Kebbi (ongoing). They will be equipped with 
computers, library sections and cyber cafes for the students. 
•  Renovation of Primary Health Centres in the 23 PRIME states. 
•  Recruited & trained LGA-based Routine Immunisation (RI) trainers. 
•  Procurement of training materials (BGSP, Flip Charts stand, RI pictorial flip chart) 
•  Active involvement in monitoring and reporting of RI activities.  
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PRIME is also at the stage of awarding contracts for supply of 17 vehicles to the 17 states of PRIME 
and also supply of Cold Chain equipments. The pace of project implementation is still high though end 
date of 30 June 2009 is in view. Having assured a core of trained health staff in immunization in the 
six focal states, the project focussed on providing the physical infrastructure for immunization 
activities. Contracts have been awarded for vehicles, motorcycles, cold chain equipment, while tenders 
have been launched for the construction and repair of cold stores. More importantly, as part of its exit 
strategy, there is continuing engagement with state authorities to ensure their continued financial 
support to routine immunization after the end of the PRIME project.  
At the state and local government levels Cold chain equipment amounting to €4.36 million was 
delivered and commissioned. Ownership of the programme with state and local governments is 
gradually being established but still leaves much to be desired. With the passage of the National 
Health Bill it is hoped that there will be a clearer delineation of the roles and responsibilities of the 
various tiers of Government as well as better ownership of Primary Health Care by the local 
governments in particular.  
The number of Polio cases rose steadily for the most part of 2008 until September 2008 when a 
marginal decline was noted. The Government has continued its Polio Eradication actions through the 
Immunization plus Days, using additional antigens (different vaccines other than just the Polio 
vaccine) like measles and DPT 
35to increase community uptake. The Federal Government set up a joint 
Task Force on Immunisation to address the issue, particularly missed children in states with 
international borders. This has led to a staggering of the immunisation campaigns. Additionally, a new 
Chief Executive was appointed for the National Primary Health Care Development Agency, late 2008 
and it is hoped that this will facilitate the much needed revitalisation of the Agency which is 
responsible for immunisation activities in Nigeria and remains a major stakeholder of the PRIME 
project. As at 13 December 2008, there were 789 cases of confirmed WPV in 26 states (compared with 
277 in 23 states for the same period in 2007). 
Support to Routine Immunization in Kano SRIK 
 (€15.5 million): D+3 date in December 2008 
The project was designed to reduce mortality for children less than 5 years of age, associated with 
vaccine preventable diseases.  
The Technical Assistance Contract started in September 2007. Major activities were expected to 
commence in January 2008 when OLAS reopened which would allow for the signing of the start up 
programme estimate. However the Project faced many challenges including the provision of suitable 
Office Accommodation by the Kano State Ministry of Health for the TA team in line with the terms of 
the Contract. This issue was addressed by the NPC and Delegation. The Kano State Ministry of Health 
responded by ensuring the office accommodation is more suitable for work. Another challenge was the 
sudden resignation of the Team Leader in March 2008. A new Team Leader was appointed in July 
2008. Three international supply tenders were launched late 2008 but only that for the Supply of the 
Cold Chain Equipment could be encoded before the D+3 date of 18 December 2008 and is now being 
processed through the EC-NAO circuit .  
The table below sums up the achievements of the programme by December 2008: 
Completed   On-going   Pending  
•  SRIK project officially launched  
•  Project Steering Committee 
inaugurated  
•  SRIK Project introduced to 44 
LGAs  
•  Project Logical framework 
•  STE Cold Chain & Core Trainer 
working  
•  Planning Training of Trainers on RI 
Modules  
•  Planning implementation of 
Immunization Recurrent Budget 
•  Setting up Project 
Website  
•  Local procurement of 
spare parts for cold 
chain equipment  
•  Setting up project 
                                                 
35   A mixture of three vaccines, to immunize against Diphtheria, Pertussis (whooping cough) and Tetanus  
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reviewed.  
•  Operational Programme Estimate 
(1 & 2) developed.  
•  OPE1 & 2 Implementation 
Timetable developed  
•  Detailed budget and financial 
plan completed.  
•  MOU btw NAO and Kano State 
Signed  
•  Office operational guideline 
developed.  
•  First batch baseline survey 
designed, implemented and 
disseminated.  
•  Institutional assessment of SHT 
& HECTIC conducted  
•  Project accounting system 
developed  
•  Coordination mechanism with 
SMoH established  
•  Drawings & specifications for 
procurement and constructions of 
State and LGA Cold stores 
reviewed  
•  Strategic Planning Meeting on RI 
training  
•  Workshop for the Development 
of State RI Communication 
Strategy  
•  Tender Dossiers for supplies 
developed and submitted  
Support  
•  Hiring Of State Cold Chain 
Preventive Maintenance Officer  
•  Hiring of Field Account Officers  
•  Integrated supervision of field 
activities by State Team  
•  Quarterly work plan  
•  GIS software procurement  
•  Strategic institutionalized meetings 
with partners  
•  Tender dossiers and supporting 
documents for works (State, LGAs, 
SHT and HECTIC) developed and 
submitted  
•  STE Mobilization in process  
monitoring system  
•  Developing and 
signing MOU between 
Kano State/SRIK and 
44 LGAs  
•  Newsletter on RI  
•  Printing of RI data 
tools  
•  Curriculum review 
workshop  
The major constraints are: 
•  Delay in implementation of SUPE Period 
•  Competing national, state and partner activities (IPDs, IMC, Nat. Malaria Control etc) 
•  Delay in response of requests from NPC, EU 
Considering that some 10 new commitments had to be concluded to enable the project to commit the 
bulk of its funds before the D+3 date in December 2008, the alternative to switch all remaining 
activities at the end of the year from individual commitments to a programme estimate was chosen. 
Consequently, an addendum to the current OPE 1 was approved/endorsed in December 2008 which 
effectively allows for more works contracts to be carried out under the Imprest component while 
respecting the thresholds for procurement. Additionally, the OPE 2 was signed before the D+3 date of 
18 December 2008 and is expected to commence by June 2009. An Annual Review was initially 
planned for late 2008 but could not be launched due to technical problems with CRIS. It is planned 
that the Review will be launched in April 2009.
  
Others 
Technical Cooperation Facility (TCF) II: (€4m): D + 3 29/5/2010 
The TCF has been utilised to support the identification of projects for the 10
th EDF. To date four 
studies have been undertaken (police, prison, migration, and environment). At least 4 other studies are 
planned for 2009 (support to trade and regional integration, support to the justice sector
, environment, 
health.). The TCF has also been useful in monitoring/evaluation of existing projects. A re allocation of 
funds among budget lines is envisaged in view of the pressure on the budget line for technical 
assistance in the TCF. Implementation of contracts is being coordinated with the National Planning 
Commission.  
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Police 
A Needs Assessment of Investigation and Forensic Capability of the Nigeria Police had been 
conducted in 2007. It will serve as a support document for the forthcoming Formulation of a justice 
sector support programme for Nigeria for the 10
th EDF. 
Prison 
A pre-feasibility and study on potential support for prison reforms in Nigeria was conducted in 2008. 
The study proposed an €10.5 million “EU Prison Reform Programme in Nigeria”. The purpose of the 
proposed programme is: i) to strengthen existing coordination mechanisms with a view to reduce the 
number of attending tribunal persons (ATPs) and the duration of the pre-trial detention and to make 
criminal cases move more expeditiously between the different justice institutions involved at state 
level; ii) to strengthen mechanisms and support activities aimed at improving conditions of detention 
and the respect of prisoners’ human rights. Related to this is support for activities to abolish the death 
penalty in Nigeria. 
Migration 
A review of the migration profile for Nigeria and pre-feasibility study, in view of launching Nigeria-
EU cooperation on migration issues, as part of the CSP 10
th EDF, was finalised in March 2008.  
Environment 
A pre-feasibility study to review the Country Environmental Profile of Nigeria was conducted in 2008. 
See in Annex 6 an extract from this study. This study points out to the natural environment 
degradation summed in the loss of forest and mangroves areas, desertification, as well as in industrial 
and residential pollution. The human environment degradation is visible in the (1) low access to health 
services, education and drinking water supply (2) high poverty rate (3) gender inequality, and (4) low 
energy supply and efficiency. It also reminds of the cost of such degradation and calls for urgent well-
concerted counter-measures (as many donors are involved in this field). 
NAO support programme 
NAO support I of €6.5 million: end of implementation: 30/06/2010 
NAO support II of €4 million: D+3: 19/09/2010 
The NAO Support programme is managed by the NPC and largely provides material and financial 
support to its personnel and operational base. In addition, efforts have begun to be made to strengthen 
its institutional capacity. Existing Payment circuits have been rationalised, where possible and an 
external audit firm charged with certification of financial statements from the projects. All payment 
orders (except from where the commission acts on behalf of Nigeria) that relate to EDF financed 
projects are now raised by the Service Centre of the NPC. A system is being put in place to end the 
dependency of the Service Centre on financial data from the Delegation, and restore its IT capabilities 
in such a manner that Payment orders are raised electronically and NPC management has online live 
data of commitments and disbursements in the entire NIP. Further efforts are underway to strengthen 
capacity in the sphere of project monitoring and formulation and the management of the procurement 
process. 
The TORs of the NAO Support PMU should be implemented fully as this will go a long way to 
improve the understanding of EDF procedures, improve capacity building of staff in other PMUs, 
NAO/SAO Support Service Centres, TAs, CSOs and other stakeholders and accordingly contribute to 
solve the problem of delays associated with implementing EDF programmes in the country. 
Cameroon Nigeria border demarcation 
 (UNI 009, €2 million from NIP Nigeria + CM 007, €2 million from NIP Cameroon)  
End of implementation: 31/10/2010  
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A rider to extend the operational implementation period of the Financing Agreement to 31/10/2010 
was approved following the request by the Cameroon and Nigeria NAOs. This request was made as 
the project was behind schedule due to a slower pace of demarcation activities, political sensitivities 
and difficult terrain in which the cartographers etc. had to work. Upon the approval of the rider, the 
Contribution Agreement with the United Nations was amended to reflect the extension of the 
implementation period.  
Throughout 2008 work continued on delineating the border between Nigeria and Cameroon; As of 
May 2008, just over 1,000km of boundary has been assessed and scientifically agreed by the tripartite 
surveyors' teams of the UN, Nigeria and Cameroon - the remaining 950 km is planned to be covered 
by end-2009. An important point was reached when Nigeria and Cameroon agreed the entire maritime 
boundary in April 2008. Whilst the surveyor teams continue carrying-out their assignment, a separate 
geodetic contract was put in place and is being carried-out. The aim of this contract is to provide a 
geodetic network to control the accurate positioning of the boundary pillars. Operations have been 
delayed because of the rainy season and the difficulty in accessing the terrain, however, work has 
commenced on this and it is planned that the first physical boundary emplacements will start being put 
in place in the 2nd quarter of 2009. The payment of the 2nd tranche took place in December 2008 with 
the result that 50.52% of the commitment has so-far been disbursed.  
Support to NGO’s INSIDE  
(€20 million) End of implementation: June 2013 
Increasing Non-State actor’s Implementation and Development Expertise (INSIDE)  is intended to 
strengthen the capacity of NSAs to contribute and shape processes of democratization and 
development in Nigeria. The programme commenced in September 2008, with the implementation of 
the PMU, a press covered signing ceremony and a kick off meeting. One major challenge is the time 
constraint on programme implementation. The programme commenced three months after the 
indicated time in the FA. Another challenge is the lack of indicative criteria to identify NSAs’ size. 
Till date, the INSIDE programme has been able to conduct its PSC meeting where resolutions on focal 
states and sectors to implement support has been decided upon. Most EU funded programmes have 
support to a non-state actors component but one major component of the INSIDE programme that the 
other programmes do not have is the Mentoring Component. INSIDE will be done through the 
assignment of nine mentors based in the six geo-political zones within Nigeria. They will be involved 
in activities such as the establishment of Needs Assessments in the sectors and states of intervention, 
realization and follow up of a strategic capacity building plan, mentoring of non-state actors 
participating in the call for proposal that will be launched later in the programme and mentoring of 
non-state actors when they implement micro-projects.  
.  
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7. B   Achievements against Targets 
Programme/project  Targets  OVI  Achievements in 2008 against 
targets  
OVI  Conclusion 
FOCAL SECTOR 1: 
WATER AND 
SANITATION  
 
Federal level 
•  Adoption of legal 
framework for water sector 
State and local level 
•  Increased availability of 
potable water in six focal 
states 
•  Improved sanitation 
facilities across six focal 
states 
•  More effective hygiene 
education in six focal states 
•  Dissemination of lessons 
learnt to non-focal states 
and contribution to national 
water policy  
(CSP 9
th EDF 2001-2007) 
•  Increased % of 
population with access 
to potable water 
(rural/urban), over time 
•  Increased % of 
population with access 
to proper sanitation 
facilities, over time 
•  Decreased prevalence of 
water-borne diseases, 
over time 
(CSP 9
th EDF 2001-2007) 
Federal level 
•  Conclusion of the legislative 
process for the National 
Water Resources Bill leading 
to the passage of the law by 
the President 
•  Assessment of the states 
works contract procedures 
and agreement on the 
implementation of the cost 
sharing formula for water 
supply and sanitation works.  
•  Partial contribution to state 
and local level targets 
(ongoing) 
 
N.A.  In 2008 the EC programmes in the 
W&S sector have contributed to 
some of the targets (adoption of 
legal framework in the sector, 
sensitisation and education). 
However, SRIK has not yielded 
significant results so far mainly 
due to delays, and WSSSR is 
progressing slowly. 
Acceleration is needed in 
implementation if the programmes 
expect to provide significant 
results and have a national impact. 
Water Supply and 
Sanitation Sector 
Reform Programme 
(WSSSRP) 
•  To increase the executive 
capacities of the National 
Water Resources Institute, 
the state and local 
governments 
•  Community mobilization 
and promotion of sanitation 
habits in the six focal states. 
•  To develop efficient 
mechanism for delivery of 
sustainable schemes to be 
replicated later on 
throughout Nigeria. 
 
 
For more detailed OVIs, see 
FA, logical framework 
•  Supported 6 zone workshops 
to revise the Draft National 
Water Resources Bill, now 
adopted by the National 
Water Resources Council.  
•  Reviewed the status of 
institutional reforms at 
federal level. 
•  Carried out Corporate 
planning training for federal 
and states executives. 
•  Strengthened the capacity of 
rural Water Supply and 
Sanitation institutions at state 
(RWASA) and LGA (WSS 
depts.) levels. 
N.A.  The Water Supply and Sanitation 
Sector Reform Programme 
(WSSSRP) is still ongoing up to 
31 July 2012 and it is too early to 
assess results. WSSSRP is slow in 
implementation, due to its demand 
driven approach, needed for 
sustainability. 
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Programme/project  Targets  OVI  Achievements in 2008 against 
targets  
OVI  Conclusion 
•  Promoted state-wide 
strategies for community 
mobilization and hygiene 
promotion. 
•  Established community 
models to be used in up to 
1400 rural communities and 
ultimately lead to increased 
access to safe water for 2.1 
million Nigerians. 
•  Formulated and tested 
sanitation strategies on access 
to sustainable basic sanitation 
facilities for 210,000 
Nigerians. 
•  Trained 30 WSS actors at 
federal level and in 6 focal 
states on Management for 
Sustainability. 
•   The National Bureau of 
Statistics (NBS) was 
supported to harmonize and 
pre-test impact assessment 
survey tools.  
•  Completed the construction 
of 300 boreholes initiative in 
the 6 states 
Small Towns Water 
Supply and Sanitation 
Programme (STWSSP) 
•  To develop the most 
efficient mechanism for 
delivery of sustainable 
schemes to be replicated 
later on throughout Nigeria. 
•  To facilitate access to safe 
water and adequate 
sanitation by some 500,000 
residents of 24 small towns 
500,000 people. 
24 small towns 
•  Completed the preparatory 
work and 15 works contracts 
were awarded in the two 
states of Adamawa (10) and 
Ekiti (5) under direct 
decentralised operations 
managed by the Federal 
Ministry of Agriculture and 
Water Resources (FMAWR).  
N.A.  The Small Towns Water Supply 
and Sanitation Programme 
(STWSSP) developed water 
schemes but, due to its delayed 
take-off, could not achieve its 
target regarding access to safe 
water and sanitation.  
Another challenge is the 
sustainability of the water  
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Programme/project  Targets  OVI  Achievements in 2008 against 
targets  
OVI  Conclusion 
in the three participating 
states through the design 
and implementation of 
water supply and sanitation 
facilities. 
schemes, depending on the 
consolidation of the water 
consumers associations (pending 
issue).  
The project ended in December 
31, 2008. 
FOCAL SECTOR 2: 
INSTITUTIONAL 
AND ECONOMIC 
REFORM 
 
Support to improvement of 
service delivery through reforms 
of governance and of public 
finance management in six focal 
states  
•  Transparent state and local 
governance in six focal 
states 
•  Administrations reorganised 
to improve service delivery 
•  Dissemination of lessons 
learnt to non-focal states 
and contribution to national 
water policy 
(CSP 9
th EDF 2001-2007) 
 
In each focal state: 
•  % of population in 
poverty 
•  Level of literacy by age-
group, life expectancy, 
infant mortality, 
prevalence of water-
borne diseases 
•  Statistics (school 
attendance, visits to 
clinics, availability of 
medicines, schoolbooks 
…) 
•  Survey measures of 
effectiveness of state 
and local spending 
(value of services 
delivered as % of 
expenditure) 
(CSP 9
th EDF 2001-2007) 
N.A.  N.A.  
Support to Reforming 
Institutions Programme 
(SRIP) 
•  SRIP was designed to assist 
reform-oriented states and 
local governments to 
enhance government 
transparency and 
accountability, ensuring that 
pro-poor policies are 
successfully implemented. 
See FA  •  It succeeded in setting up 
CSO consultative structures 
in most of the states and in 
organizing studies of PFM 
issues, training workshops, 
and study tours for officials 
and for CSOs. Most states 
developed their first 
coalitions of CSOs concerned 
  After considerable initial delays, 
the project in 2008 finally the 
contributed to improvement in 
transparency and public finance 
management in the country, 
mostly from the involvement o the 
CSOs.  
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Programme/project  Targets  OVI  Achievements in 2008 against 
targets  
OVI  Conclusion 
with budget issues; many 
officials acquired some basic 
notions about modern 
budgeting; some processes 
have been set in motion 
towards the reform of aspects 
of PFM; some state 
governments invited a set of 
CSOs to discuss budget plans 
with government officials. It 
is indeed amazing how much 
SRIP achieved with so little 
money in so little time (€2 
million out of 14, in one out 
of three years!).”
36 
 
EU Support to law 
enforcement against 
economic and financial 
crimes  
•  The purpose of the project is 
to better equip EFCC staff 
with improved skills, 
knowledge and attitudes and 
with the requisite equipment 
and technical support; to 
strengthen the capacity of 
the judicial system to 
prosecute and try economic 
and financial crimes. (main 
text) 
See FA  •  Cases were brought against 
top politicians and a former 
Inspector General of Police as 
well as several former 
governors. This led to several 
convictions.  
•  From about 125 staff in 2006, 
EFCC had the total staff 
strength of about 1,500 in 
2008. 
•  Among the national agencies 
fighting corruption and graft 
EFCC has achieved more 
arrests, prosecution and 
convictions including high 
profile cases leading to the 
improvement of Nigeria in 
the Transparency 
  There was remarkable 
improvement in the fight against 
corruption and financial crimes 
which led to improvement in the 
rating of the country Transparency 
International.  
                                                 
36   Source: Final Evaluation of SRIP I  
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Programme/project  Targets  OVI  Achievements in 2008 against 
targets  
OVI  Conclusion 
International Corruption 
Perception Index (TI-CPI). 
•  The change in the leadership 
of EFCC during the year 
brought about some strategic 
innovation in the area of 
fighting and prevention of 
fraud, money laundering and 
other financial crimes. The 
result has begun to show with 
more arrests and prosecution 
involving many offenders not 
necessarily restricted to top 
politicians. 
•  The Abuja data centre was 
commissioned in August 
2008. Numerous technical, 
hardware and software 
solutions were provided such 
as the installation of fibre link 
to enable the 25 banks in the 
country to send their data 
electronically to the NFIU. 
•  Many EFCC staff members 
have undergone specialist 
training courses.  
•  There was noticeable 
improvement in the rating 
and perception of the 
judiciary during the year as 
respondents to surveys 
confirmed that the level of 
corruption had dropped. So 
far about 250 judicial officers 
and the National Judicial 
Institute staff were trained in 
Alternative Dispute  
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Programme/project  Targets  OVI  Achievements in 2008 against 
targets  
OVI  Conclusion 
Resolution (ADR), while 400 
judicial officers were trained 
in Judicial Ethics. (main text) 
Census  •  Data analysis and 
dissemination, and ensuring 
high-quality implementation 
of the census database. 
(main text) 
See FA  •  The contract for the Census 
Data-base and Geo-Portal 
was signed in December 
2007, but delivery of the 
equipment has not started as 
the National Population 
Commission has not yet been 
able to make a space 
available that conforms to the 
requirements for the 
equipment. (main text) 
  Census data base management 
equipment could not be delivered 
due to absence of suitable 
accommodation.  
Elections  •  Support to the Electoral 
reform Committee (ERC). 
(main text) 
See FA  •  The Election reform 
committee submitted its 
report in November 2008 and 
decision on its 
implementation has not yet 
been taken by the Federal 
Government to enable EU to 
render support. (main text) 
  Support to the electoral cycle still 
awaiting government decision on 
recommendations of the ERC. 
NON FOCAL 
SECTORS 
       
MPP6  •  To improve the living 
standards of the 
participating communities 
on a sustainable basis in the 
6 states through the 
  •  Under this programme 1,921 
micro projects were 
implemented as against 1650 
projected by the Mid-Term 
Review (MTR) team report 
N.A.  The programme attained it 
objectives.  
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Programme/project  Targets  OVI  Achievements in 2008 against 
targets  
OVI  Conclusion 
provision of access to basic 
infrastructure such as water 
supply and sanitation, rural 
transportation, health 
facilities, education income 
generation and civic centres. 
 
2005.  
•  The projects implemented 
benefited over 5 million 
people.  
•  Projects have been 
implemented across sectors; 
water supply and sanitation, 
health, education, income 
generation, small scale 
irrigation, transport 
infrastructure. 
MPP9  •  To reduce poverty in rural 
and semi urban 
communities in Niger Delta 
states through the promotion 
of participatory and gender 
equitable local development 
governance in order to 
contribute to the attainment 
of the MDGs .  
•  Institutionalising reforms 
resulting in local and state 
governments to provide 
infrastructural facilities, 
income generation activities 
as well as promoting 
transparency.  
  •  The media event for the 
signing of the FA took place 
during the visit of 
Commissioner Michel in 
September 2008. Activities 
are due to start in February 
2009.  
 
 
  The programme is at the inception 
stage.  
HEALTH SECTOR 
 
   •  The Partnership to Reinforce 
Immunization Efficiency 
(PRIME) successfully carried 
out its main objectives of 
providing vaccines, materials, 
equipment and logistic 
support, in addition to 
capacity building for staff and 
the health institutions at the 
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Programme/project  Targets  OVI  Achievements in 2008 against 
targets  
OVI  Conclusion 
federal, state and local 
government levels in spite of 
delay in commencement. 
Owing to the success it 
achieved within the relatively 
short period of its operation, 
the programme was extended 
to June 30
th, 2009 and 
expanded to cover 17 
additional states. 
•  In order to reduce under-5 
years mortality rate and 
eradicate polio in Kano 
through improved 
immunization services and 
upgrade in health institutions 
in the state, the Support to 
Routine immunization in 
Kano (SRIK) was started in 
May, 2008. The necessary 
preparatory works have 
begun in order to kick- off the 
project in 2009.  
PRIME  The overall objective of PRIME 
is to reduce the burden of 
vaccine preventable diseases 
(VPD) including polio in 
Nigeria. (main text) 
Specific objectives  
•  providing vaccines, 
materials, equipment and 
logistic support,  
•  capacity building for staff 
and the health institutions at 
the federal, state and local 
government levels 
See FA  PRIME main achievements in 
2008 have been the following: 
•  Resource Centres constructed 
in the School of Health 
Technology in the six focal 
states of Abia, Cross River, 
Osun, Plateau, Gombe and 
Kebbi (ongoing). They will 
be equipped with computers, 
library sections and cyber 
cafes for the students. 
•  Renovation of Primary Health 
Centres in the 23 PRIME 
states. 
  Achieved targets within the 
relatively short time of its 
operation leading to the extension 
of the programme to June 30
th, 
2009 with provision to cover 17 
additional states.  
Good knowledge of EDF 
procedures and operating 
environment contributed to the 
success recorded   
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Programme/project  Targets  OVI  Achievements in 2008 against 
targets  
OVI  Conclusion 
•  Recruited & trained LGA-
based RI trainers. 
•  Procurement of training 
materials (BGSP, Flip Charts 
stand, RI pictorial flip chart) 
•  Active involvement in 
monitoring and reporting of 
RI activities. 
(main text) 
SRIK  •  The project was designed to 
reduce mortality for 
children less than 5 years of 
age, associated with vaccine 
preventable diseases.  
 
See FA  •  SRIK project officially 
launched  
•  Project Steering Committee 
inaugurated  
•  SRIK Project introduced to 
44 LGAs  
•  Project Logical framework 
reviewed.  
•  Operational Programme 
Estimate (1 & 2) developed.  
•  OPE1 & 2 Implementation 
Timetable developed  
•  Detailed budget and financial 
plan completed.  
•  MOU btw NAO and Kano 
State Signed  
•  Office operational guideline 
developed.  
•  First batch baseline survey 
designed, implemented and 
disseminated.  
•  Institutional assessment of 
SHT & HECTIC conducted  
•  Project accounting system 
developed  
•  Coordination mechanism 
with SMoH established  
  The Support to Routine 
immunization in Kano started in 
May, 2008 and has embarked on 
necessary preparatory works, the 
process of acquiring operational 
capacity, sensitization and 
mobilization of stakeholders in 
order to take off in 2009.  
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Programme/project  Targets  OVI  Achievements in 2008 against 
targets  
OVI  Conclusion 
•  Drawings & specifications for 
procurement and 
constructions of State and 
LGA Cold stores reviewed  
•  Strategic Planning Meeting 
on RI training  
•  Workshop for the 
Development of State RI 
Communication Strategy  
•  Tender Dossiers for supplies 
Technical Assistance to 
the Office of the NAO 
for the Management of 
EDF Programmes (TA-
NAO) 
•  The NAO Support 
programme provides 
material and financial 
support to EU-NPC 
cooperation through the 
Programme Management 
Unit (PMU) 
•  The TOR of the PMU 
comprises- Financial 
Management, Training and 
Capacity Building, 
Procurement, Monitoring 
and Evaluation.  
•  The PMU is in charge of 
certification of expenditure.  
 
 
 
 
See FA  •  Existing Payment circuits 
have been rationalised, where 
possible and an external audit 
firm charged with 
certification of financial 
statements from the projects.  
•  All payment orders (except 
from where the commission 
acts on behalf of Nigeria) that 
relate to EDF financed 
projects are now raised by the 
Service Centre of the NPC.  
•  A system is being put in place 
to end the dependency of the 
Service Centre on financial 
data from the Delegation, and 
restore its IT capabilities in 
such a manner that Payment 
orders are raised 
electronically and NPC 
management has online live 
data of commitments and 
disbursements in the entire 
NIP. Further efforts are 
underway to strengthen 
capacity in the sphere of 
  NAO should continue to be 
strengthened in view of its 
significance in promoting the 
success of Nigeria-EU 
cooperation. 
The TOR of the NAO Support 
PMU should be implemented fully 
as this will go will go a long way 
to improve the understanding of 
EDF procedures, improve 
capacity building of staff in other 
PMUs, NAO/SAO Support 
Service Centre, TAs, CSOs and 
other stakeholders and 
accordingly contribute to solve the 
problem of delays associated with 
implementing EDF programmes 
in the country.  
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Programme/project  Targets  OVI  Achievements in 2008 against 
targets  
OVI  Conclusion 
project monitoring and 
formulation and the 
management of the 
procurement process. (annex) 
INSIDE  •  The objective of the 
INSIDE programme is to 
help build structures that 
can tackle poverty 
effectively, assisting 
Nigerians to attain the 
Millennium Development 
Goals (MDGs), and to 
strengthen democratisation. 
(main text) 
See FA  •  INSIDE activities started off 
in September 2008 only. 
•  The PMU office has been set 
up and the EU staff has 
commenced work, pending 
the recruitment of the 
Nigerian mentors and other 
staff 
(main text) 
  The programme is still at take off 
stage because of delays. 
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ANNEX 8:   PROJECT TIME PLAN 
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Partnership to Reinf. Immu 
Efficiency2
€ 44,00 09/01/2002 31/09/2007
PACE € 2,60 10/01/1999 31/2/2007
MPP3 € 21,00 26/11/2001 31/12/2006
MPP6 € 42,00 05/01/2003  31/4/2008
Small Towns Water Supply & 
San. Prog
€ 15,00 30/11/2003 31/12/2008
Nig. Parliament/State 
Assemblies
€ 6,60 08/01/2004 31/12/2007
Polio Eradication in 14 ACP 
Countries
€ 25,38 11/01/2004 31/12/2007
Long-term Support to NAO € 7,70 19/11/2004 30/6/2010
2005 Census Support Initiative € 113,50 17/12/2004 31/12/2007
Universal Access to Water & 
Sanitation (Wateraid)
€ 0,55 01/01/2005 31/12/2007
Water Supply & San. Sector 
Ref Prog
€ 119,63 08/01/2005 31/7/2010
Support to Reforming 
Institution Prog 
€ 57,00 30/11/2005 31/12/2010
EFCC
               
€ 24.7   10/01/2005 31/12/2008
EUROPEAN COMMISSION - NIGERIA
PROJECT TIMEPLAN
On-going Projects
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ANNEX  9:    THE STATES OF THE FEDERAL REPUBLIC OF 
NIGERIA 
(36 states plus the Federal Capital Territory)
37 
 
The states are:  
Abia, Adamawa, Akwa Ibom, Anambra, Bauchi, Bayelsa, Benue, Borno, Cross River, 
Delta, Ebonyi, Ẹdo, Ekiti, Enụgụ, Gombe, Imo, Jigawa, Kaduna, Kano, Katsina, Kebbi, 
Kogi, Kwara, Lagos, Nassarawa, Niger, Ogun, Ondo, Ọsun,  Ọyọ, Plateau, Rivers, 
Sokoto, Taraba, Yobe, and Zamfara. 
 
                                                 
37 According to this map, the Komadugu Yobe river does not flow 